



Annual Work Plan (1 July 2021– 30 June 2022)


Division : Statistics and Informatics Division (SID)
Institution : Bangladesh Bureau of Statistics (BBS)
Name of the Project : NSDS Implementation Support Project
Total Project Allocation : Tk. 13402.00 Lac (GoB-Tk.1402.00 Lac and PA-Tk.12000.00 Lac)
ADP Allocation (2021-22) : Tk.3470.00 Lac (GoB-Tk450.00 Lac and PA-Tk.3020.00 Lac)


Sl	Main Activities	Detailed Activities	Time (1 July 2021- 30 June 2022)		Remarks
			Starting Date	Completion Date	
1.	Providing Training on <i>Price Statistics</i> related to Producer Price Index(PPI) and Wage Rate Index(WRI) Participants: 65	1) Development of training schedule and selection of trainees 2) Preparing Training Materials 3) Conducting Training	1 August 2021	30 September 2021	
2.	Providing Training on <i>Basic Agriculture Statistics</i> in Rajshahi Division (Rajshahi, Naogaon, Natore and Chapai Nawabgonj) Participants:85	Conducting training at field level(Rajshahi, Naogaon, Natore and Chapai Nawabgonj)	1 August 2021	30 September 2021	Assuming that the working condition will be normal in next three months.
3.	Finalizing the <i>Draft Manual</i> of Agriculture Statistics	1) Providing necessary support to finalize the data collection forms and schedules 2) Providing necessary support to finalize the <i>Draft Manual</i> to be used for fulfilling the data collection <i>Forms and Schedules</i>	1 September 2021	15 June 2022	
4.	Supporting to prepare National Population Register (NPR)	Providing support to prepare National Population Register (NPR)	1 August 2021	30 June 2022	
5.	Revision and update of National Strategy for the Development of Statistics(NSDS)	1) Review of the existing NSDS and find out the Strategic Actions that has not yet been implemented	1 January 2022	To be continued	Assuming that the revision of the TAPP will be completed in 31 st

Page 1 of 4


প্রতীক ভট্টাচার্য্য
 আয়ন ও ব্যয়ন কর্মকর্তা
 এনএসডিস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প


মোহাম্মদ সেলিম সরকার
 উপপ্রকল্প পরিচালক
 এনএসডিস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
 বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।


মোঃ দিলদার হোসেন
 প্রকল্প পরিচালক
 এনএসডিস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প


মোহাম্মদ ফকরুদ্দিন
 মহাপরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ

Sl	Main Activities	Detailed Activities	Time (1 July 2021- 30 June 2022)		Remarks
			Starting Date	Completion Date	
		2) Reviewing the international scenarios of statistics 3) Review The Partnership in Statistics for Development in the 21st Century, (PARIS21) latest guidelines for revision and updating of NSDS 4) Organizing consultation workshops in the BBS Headquarters as well as Divisions to explore the emerging needs of the stakeholders			December 2021
6.	Conducting User Satisfaction Survey (USS)	1) Preparing the concept note on USS 2) Developing Sample design, Questionnaire, Manual etc. 3) Data collection 4) Data processing and report writing 5) Conducting dissemination seminar on the USS Report	1 July 2021	31 December 2021	Assuming that the working condition will be normal in next three months
7.	Preparing structure and functions of Bangladesh Institute of Statistics and Research (BISR)	1) Review of the structures of the International Standard Statistical Training Institute 2) Preparing the draft structure and functions of BISR 3) Consultation with the high officials of BBS and SID for finalizing structure and functions of BISR	1 August 2021	31 December 2021	


১৩/০৭/২০২১
 প্রতীক ভট্টাচার্য
 আয়ন ও ব্যয়ন কর্মকর্তা
 এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প


মোহাম্মদ সেলিম সরকার
 উপপ্রকল্প পরিচালক
 এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
 বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।


১৩.০৭.২০২১
 মোঃ দিলদার হোসেন
 প্রকল্প পরিচালক
 এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প


১৪.০৭.২০২১.
 মোহাম্মদ তাজুল ইসলাম
 (অতিরিক্ত সচিব)
 মহাপরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো

Sl	Main Activities	Detailed Activities	Time (1 July 2021- 30 June 2022)		Remarks
			Starting Date	Completion Date	
8.	Providing basic training on various topics of official statistics with the support of the Twinning Partner (TP)	Conducting training on the following topics: 1) Sampling and Sampling Techniques; 2) Survey management: Design and Operations and Questionnaire Design; 3) Use of statistical packages such as Advanced "R"; 4) Report Writing, Analysis and Communication; 5) Introduction to Time Series Analysis.	22 August 2021	31 May 2022	Assuming that the working condition will be normal in next three months
9.	Providing <i>Subject Matter and Advanced Training</i> on various topics of official statistics with the support of the Twinning Partner (TP)	Conducting training on the following topics: 1) Quarterly National Accounts; 2) The Harmonized System of Agricultural Statistics; 3) Advanced Sampling Techniques.	1 January 2022	15 June 2022	Assuming that the working condition will be normal in next three months
10.	Preparing the draft ICT Plan with the support of Twinning Partner (TP)	1) Preparation of a draft ICT plan with implementation steps that is consistent with the findings of the business process review, review of core statistics and training program 2) Find out the gaps in the existing ICT system 3) Consultation with the high officials of BBS and SID for developing the draft ICT plan	1 July 2021	31 May 2022	


প্রতীক চট্টাচার্য
আয়ন ও ব্যয়ন কর্মকর্তা
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প



মোহাম্মদ সেলিম সরকার
উপপ্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।



মোঃ দিলদার হোসেন
প্রকল্প পরিচালক
এনএসডিএস ইমপ্লিমেন্টেশন সাপোর্ট প্রকল্প



মোহাম্মদ তাইবুল হোসেন
(অতিরিক্ত সচিব)
মহাপরিচালক
বাংলাদেশ পরিসংখ্যান ব্যুরো
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ

SI	Main Activities	Detailed Activities	Time (1 July 2021- 30 June 2022)		Remarks
			Starting Date	Completion Date	
11.	Developing Manuals on standardized Methodologies of the core statistics	1) Crop Statistics; 2) Health Statistics; 3) Industry Statistics.	1 July 2021	31 May 2022	
12.	Data Anonymization of various datasets	1) Multiple Indicator Cluster Survey (MICS)-2019 2) Survey of Manufacturing Industries (SMI)-2019	1 July 2021	31 May 2022	
13.	Support to Household Income and Expenditure Survey (HIES) 2020-21	Providing technical support to conduct the HIES	1 July 2021	30 June 2022	
14.	Support to Bangladesh Labor Force Survey (LFS) 2020-21	Providing technical support to conduct the LFS	1 July 2021	30 June 2022	


প্রতীক ভট্টাচার্য্য
 আয়ন ও ব্যয়ন কর্মকর্তা
 এনএসডিএস ইমগ্রিমেন্টেশন সাপোর্ট প্রকল্প


মোহাম্মদ সেলিম সরকার
 উপপ্রকল্প পরিচালক
 এনএসডিএস ইমগ্রিমেন্টেশন সাপোর্ট প্রকল্প
 বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা।


মোঃ দিলদার হোসেন
 প্রকল্প পরিচালক
 এনএসডিএস ইমগ্রিমেন্টেশন সাপোর্ট প্রকল্প


মোহাম্মদ তাজুল ইসলাম
 (অতিরিক্ত সচিব)
 মহাপরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
 পরিকল্পনা মন্ত্রণালয়