Ministry/Division

Agency

Procuring Entity Name & Code

: Bangladesh Bureau of Statistics
- Director General & Code: 1160201-103366-Head Quarter

: Planning Ministry/Statistics & Informatics Division

ANNUAL PROCUREMENT PLAN (FY 2019-20)

Budget: Revenue

(Amount In Lac Taka)
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Package | Description of Procurement Package Unit Quantity | Procurement | Contract | Source of |Estimated. | Time Codefor |NotUsed in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOODS Method & Type | Approving | Funds |Cost (In lac Process GOODS  |Advertisement | Opening Evaluation Award Award Contract Contract | Completion of
Authority Taka) Tender } Signature Contract
1 2 3 4 5 6 7 8 9 10 11 13 13 14 15 16 17 18
GR1 Computer Accessories (Toner, As required LS e-GP DG, BBS GOB 35.00 Planned Dated 20/08/2019 05/09/2019 12/09/2019 19/09/2019 26/09/2019 24/10/2019 24/11/2019
Cartridge, Pendrive, DVD, etc ) (National) Planned Days 0 14 7 7. 7 28 63 30
Actual Dates
GR2 Stationary Goods (Offset Paper Ad, As required LS e-GP DG, BBS GOB 20.00 Planned Dated 20/08/2019 05/09/2019 12/09/2019 19/09/2019 26/09/2019 24/10/2019 24/11/2019
Legal, ball pen & other stationaries) (National) Planned Days 0 14 7 7 T 28 63 30
Actual Dates
GR3 Printing Goods (Offset Paper 80 gsm, As required LS e-GP DG, BBS GOB 35.00 Planned Dated 20/08/2019 05/09/2019 12/09/2019 19/09/2019 26/09/2019 24/10/2019 24/11/2019
White Paper-36 Ibs, C1P Plate, Plate, (National) Planned Days 0 14 7 7 7 28 63 30
chemicals, in
Actual Dates
GR4 Supply and Installation of Fire As required LS e-GP DG, BBS GOB 30.00 Planned Dated 20/08/2019 05/09/2019 12/09/2019 19/09/2019 26/09/2019 24/10/2019 24/11/2019
Fighting equipments for Publication (National) Planned Days 0 14 7 7 7 28 63 30
Section
Actual Dates
GRS Consumabale Goods (Other As required LS e-GP DG, BBS GOB 15.00 Planned Dated 20/082019 05/09/2019 12/09/2019 19/09/2019 26/09/2019 24/10/2019 24/11/2019
Contingencies) (National) Planned Days 0 14 7 7 7 28 63 30
Actual Dates
GR6 Supply of spare-parts and repairing of Nos. 1 RFQ DG, BBS GOB 1.50 Planned Dated 25/08/2019 04/09/2019 09/09/2019 12/09/2019 17/09/2019 22/09/2019 07/10/2019
PABX Machine (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR7 Computer & Spares (Desktop As required LS e-GP DG, BBS GOB 20.00 Planned Dated 01/09/2019 14/09/2019 21/09/2019 26/09/2019 03/10/2019 31/10/2019 31/1212019
Computer, Laptop, Laser Printer (National) Planned Days 0 14 7 T 7 28 63 60
B&W, Laser Printer Color etc.)
Actual Dates
GRS Furniture (Book Self, Conference As required LS e-GP DG, BBS GOB 20.00 Planned Dated 01/09/2019 14/09/2019 21/09/2019 26/092019 03/10/2019 31/10/2019 31/12/2019
Chare, Revolving Chair, Full/Half (National) Planned Days 0 14 7 7 7 28 63 60
Sec. Table, Visitor Chair etc.)
Actual Dates
GRY9  [Office Equipments (Photocopier, As required LS e-GP DG, BBS GOB 10.00 Planned Dated 01/09/2019 14/09/2019 21/09/2019 26/09/2019 03/10/2019 31/10/2019 31/12/2019
Multimedia Projector, Scanner etc.) (National) Planned Days 0 14 - 7 7 28 63 60
Actual Dates
GR10  [Supply of Electric Goods (Fan, switch, | As required LS e-GP DG, BBS GOB 3.00 Planned Dated 01/09/2019 10/09/2019 15/09/2019]  18/09/2019 23/09/2019 28/09/2019 12/10/2019
led hight, security light, cable, Water (National) Planned Days 0 10 5 3 5 5 28 15
pump, Circuit Breaker etc.)
Actual Dates
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Package | Description of Procurement Package Unit Quantity | Procurement | Contract | Source of [Estimated. | Time Code for |Not Used in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOODS Method & Type | Approving Funds |Cost(In lac Process GOODS  |Advertisement Opening Evaluation Award Award Contract Contract Completion of
Authority Taka) Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR11 |Supply and Installation of Air- As required 1 RFQ DG, BBS GOB 2.00 Planned Dated 01/09/2019 10/09/2019 15/09/2019]  18/09/2019 23/09/2019 28/09/2019 12/1012019
Conditions (Electrical Goods) 2-ton (National) Planned Days 0 10 5 3 5 5 28 15
Window/Ceiling/Wall type for Lift
Machine room. Actual Dates
GR12  |Supply and Installation of Air- As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 01/10/2019 10/10/2019 15/10/2019 18/10/2019 23/10/2019 28/10/2019 12/11/2019
Com.iltmns (Eleclrigal (?mds) 5-ton (National) Planned Days 0 10 5 3 5 5 28 15
Ceiling type for Auditorium
Actual Dates
GR13 |All expenditure for Research and As required 1 e-GP/RFQ DG, BBS GOB 20.00 Planned Dated 01/10/2019 14/10/2019 21/10/2019 26/10/2019 03/11/2019  |31-11-2019 31/01/2020
Development Cell (National) Planned Days 0 14 7 7 7 28 63 60
Actual Dates
GR14 |[Supply of Books, Journals etc. for As required LS RFQ DG, BBS GOB 3.00 Planned Dated 15/10/2019 25/10/2019 30/10/2019)  03/11/2019 08/11/2019 13/11/2019 28/11/2019
Library of BBS. (National) Planned Days 0 10 5 3 5 o 28 15
Actual Dates
GRI5  [Supply and Installation of Air- As required 3 e-GP DG, BBS GOB 5.00 Planned Dated 01/12/2019 10/12/2019 15/12/2019|  18/12/2019 23/12/2019 28/12/2019 12/01/2020
Conditions (Electrical Goods) 2-ton (National) Planned Days 0 10 5 3 5 5 28 15
Ceiling/Wall type for Auditorium Aol Cates
GR16 [Microbus/Jeep/Others Transport As required 4 e-GP DG, BBS GOB 200.00 Planned Dated 01/01/2020 14/01/2020 21/01/2020 28/01/2020 04/02/2020 28/02/2020 31/03/2020
(National) Planned Days 0 14 7) 7 7 28 63 60
Actual Dates
GR17 |Supply of Sanitary items As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/01/2020 10/01/2020 15/01/2020]  18/01/2020 23/01/2020 28/01/2020 12/02/2019
(National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR18 |Computer Accessories (Toner, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/03/2020 10/03/2020 15/03/2020]  18/03/2020 23/03/2020 28/03/2020 13/04/2020
Cantridge, Pendrive, DVD, etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR19 |Stationary Goods (Offset Paper A4, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/03/2020 10/03/2020 15/03/2020 18/03/2020 23/03/2020 28/03/2020 13/04/2020
Legal, ball pen & other stationaries) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR20 |Re-filling by Chemicals of Fire Nos LS RFQ DG, BBS GOB 2.00 Planned Dated 01/03/2020 10/03/2020 15/03/2020  18/03/2020 23/03/2020 28/03/2020 12/04/2020
Extinguisher (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dales
GR21  [Stationary Goods (Offset Paper A4, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/04/2020 10/04/2020 15/04/2020 18/04/2020 23/04/2020 28/04/2020 12/05/2020
Legal, ball pen & other stationaries) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR22 |Office Equipments (Photocopier/ As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/04/2020 10/04/2020 15/04/2020]  18/04/2020 23/04/2020 28/04/2020 13/05/2020
Multimedia Projector/Scanner etc.) (National) Planned Days 0 10 35 3 5 5 28 15
b Actual Dates
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Package | Description of Procurement Package Unit Quantity | Procurement | Contract | Source of |Estimated. | Time Code for |NotUsed in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOODS Method & Type | Approving | Funds |Cost(In lac Process GOODS  |Advertisement | Opening Evaluation Award Award Contract Contract | Completion of
Authority Taka) Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
GR23  |Furniture (Sofa-set, Book Self, Visitor | As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/04/2020 10/04/2020 15/04/2020]  18/04/2020 23/04/2020 28/04/2020 13/05/2020
Chair, Revolving Chair, Full/Half (National) Planned Days 0 10 5 3 5 5 28 15
Sec. Table ete.) Actual Dales
(GR24  |Computer & Spares (Laser Printer Nos. 3 RFQ DG, BBS GOB 3.00 Planned Dated 01/04/2020 10/04/2020 15/04/2020]  18/04/2020 23/04/2020 28/04/2020 13/05/2020
B&W and Laser Printer Color etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR25  |Office Equipments (Photocopier, Nos. 2 RFQ DG, BBS GOB 3.00 Planned Dated 01/04/2020 10/04/2020 15/04/2020 18/04/2020 23/04/2020 28/04/2020 13/05/2020
Scanner etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR26  |Supply of Sanitary item As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020 18/05/2020 23/05/2020 28/05/2020 12/06/2019
(National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR27  |Stationary Goods (Offset Paper A4, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020]  18/05/2020 23/05/2020 28/05/2020 13/06/2020
Legal, ball pen & other stationaries) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR28  [Computer Accessories (Toner, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020]  18/05/2020 23/05/2020 28/05/2020 13/06/2020
Cartridge, Pendrive, DVD, elc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR29  |Printing Goods (Offset Paper 80 gsm, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/20201  18/05/2020 23/05/2020 28/05/2020 13/06/2020
White Paper-36 lbs, Plate, chemicals, (National) Planned Days 0 10 5 3 5 5 28 15
ink etc.) Actual Dates
GR30  |Stationary Goods (Offset Paper A4, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020 18/05/2020 23/05/2020 28/05/2020 13/06/2020
Legal, ball pen & other stationaries) (National) Planned Days 0 10 5 3 5 ] 28 15
Actual Dates
GR31  |Computer Accessories (Toner, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020 18/05/2020 23/05/2020 28/05/2020 13/06/2020
Cartridge, Pendrive, DVD, etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR32  [Printing Goods (Offset Paper 80 gsm, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020 18/05/2020 23/05/2020 28/05/2020 13/06/2020
White Paper-36 Ibs, Plate, chemicals, (National) Planned Days 0 10 5 3 5 5 28 15
ink etc.) Actual Dates
GR33  [Supply of Electric Goods (Fan, switch, | As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01/05/2020 10/05/2020 15/05/2020 18/05/2020 23/05/2020 28/05/2020 13/06/2020
led light, security light, cable, Water (National) Planned Days 0 10 5 3 5 5 28 15
pump, Circuit Breaker etc ) Aciral Dals
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Ministry/Division
Agency
Procuring Entity Name & Code

ANNUAL PROCUREMENT PLAN (FY 2019-20)

- Planning Ministry/Statistics & Informatics Division
: Bangladesh Bureau of Statistics
- Director General & Code: 1160201-103366-Head Quarter

Budget: Revenue

(Amount In Lac Taka)

5m ntra Estimated. : erti : i o | Ti f for
Package | Description of Procurement Package ) .. | Procurement o] .Ct Source of Time Code for i = Advertise Tender Tender Approval of Notification of Signing of Taal T Lo "
Unit Quantity Approving Cost (In Prequel (if : : Contract | Completion of
No. WORKS Method & Type " Funds Process : Tender Opening Evaluation Award Award Contract ;
Authority lac Taka) applicable) Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WRI1  |Supply and installation of Spare-parts Nos. 2 e-GP DG, BBS GORB 15.00 Planned Dated 01/09/2019 14/09.2019 21/09/2019 26/09/2019 03/10/2019 31/10/2019 31/12/2019
for Heidelberg GTO-52-1 SI. No.
721245 Single Colour and Heidelberg (National) Planned Days 0 14 7 7 7 28 63 60
GTO-52-2P SI. No. 721234 Bi- Colour
Printing Machine Actual Dates
WR2 |Repairing and Maintenance of Web As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 08/09/2019 18/09/2019 23/09/2019]  26/09/2019 31-09-2019 05/10/2019 20/10/2019
AT Femiing Masiine (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR3  |Repairing and Maintenance of Auto As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 15/09/2019 25/09/2019 30/09/2019]  03/10/2019 08/10/2019 13/10/2019 28/10/2019
Binding Machine (Heidelberg). (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR4  [Repairing and Maintenance of Plate As required | RFQ DG, BBS GOB 2.50 Planned Dated 22/09/2019 02/10/2019 07/10/2019]  10/10/2019 15/10/2019 20/10/2019 05/11/2019
Cutting Machine (National) Planned Days 0 10 ] 3 5 5 28 15
Actual Dates
GRS [Supply and installation of Spare-parts | As required 4 e-GP DG, BBS GOB 45.00 Planned Dated 01/10/2019 14/10/,2019 21/10/2019 26/10/2019 03/11/2019  [31-11-2019 31/01/2020
for Print Master QM-46, SI. No. :
National)
960971, 960972, 960973 & 960974 e Planned Days 0 i 5 4 f 2% 6 80
Printing Machine. Actual Dates
WR6  [Repairing and Maintenance of As required 2 RFQ DG, BBS GOB 1.30 Planned Dated 01/10/2019 10/10/2019 15/10/2019]  18/10/2019 23/10/2019 28/10/2019 12/11/2019
Laminating and Stitching Machine. (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR7  |Repairing and Maintenance of Plate As required 2 RFQ DG, BBS GOB 2.00 Planned Dated 01/10/2019 10/10/2019 15/102019]  18/10/2019 23/10/2019 28/10/2019 12/11/2019
[Expusurc and Danagraps Exposure (National) Planned Days 0 10 5 3 5 5 28 15
HcTe: Actual Dates
WRS  [lllumination on the occation of Victory | As required LS RFQ DG, BBS GOB 2.00 Planned Dated 15/10/2019 25/102019 30/10/20191  03/11/2019 08/11/2019 13/11/2019 28/11/2019
Day, 2019 (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR9  |Repare the out side drain of the As required 4 RFQ DG, BBS GOB 3.00 Planned Dated 01/11/2019 10/11/2019 15/1172019]  18/11/2019 23/11/2019 28/11/2019 12/12/2019
Parishankhan Bhaban (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
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Total for .

Package | Description of Procurement Package " .| Procurement Contrapl Source of el Time Code for Advemsg Advertise Tender Tender Approval of Notification of Signing of v T of )
No. WORKS L il Method & Type Approwpg Funds ot (s Process F'rec!uel (i Tender Opening Evaluation Award Award Contract C.ontract L
Authority lac Taka) applicable) Signature Contract
1 2 3 4 5 6 ¥ 8 9 10 1 12 13 14 15 16 1 18
WRI10 [Supply & fitting of partition with thai | As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 01/11/2019 10/11/2019 15/11/2019]  18/11/2019 23/11/2019 28/11/2019 12/12/2019
aluminium & glass (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WRI11 |Repare the out side wall of the As required 4 RFQ DG, BBS GOB 25,00 Planned Dated 01/12/2019 10/12/2019 15/12/2019]  18/12/2019 23/12/2019 28/12/2019 12/01/2020
Parishankhan Bhaban (National) Planned Days 0 10 S 3 5 5 28 15
Actual Dates
WRI12 |Making a Stall for Ekushe Book Fair LS LS RFQ DG, BBS GOB 3.00 Planned Dated 01/01/2020 10/01/2020 15/01/2020) 18/01/2020 23/01/2020 28/01/2020 12/02/2020
(National) Planned Days 0 10 5 3 5 § 28 15
Actual Dates
WRI13 [Illumination on the occation of As required LS RFQ DG, BBS GOB 2.00 Planned Dated 01/02/2020 10/02/2020 15/02/2020] 18/02/2020 23/02/2020 28/02/2020 15/03/2020
Independence and National Day, 2020 (National) Planned Days 0 10 5 3 [ [ 28 15
Actual Dates
WR14 [Illlumination on the occation of Majib As required LS RFQ DG, BBS GOB 2.00 Planned Dated 01/03/2020 10/03/2020 15/03/2020]  18/03/2020 23/03/2020 28/03/2020 13/04/2020
Nagar Dibash, 2020 (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
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Ministry/Division

Agency

Procuring Entity Name & Code

: Bangladesh Bureau of Statistics

: Director General & Code: 1160201-103366-Head Quarter

ANNUAL PROCUREMENT PLAN (FY 2019-20)

: Planning Ministry/Statistics & Informatics Division

Budget: Revenue

(Amount In Lac Taka)

Package | Description of Procurement Package |Unit| Quantity |Procurement | Contract | Source of | Estimated. | Time Codefor | Advertise | Issue RFP | Proposal Proposal Opening | Negotiation | Approval | Signingof | Time of Time for
No. SERVICES Method & | Approving Funds [ Cost(Inlac Process EOI Opening | Evaluation | Financial Contract | Completion | completion
Type Authority Taka) Proposal of Contract | of contract
1 2 3 4 5 6 i 8 9 10 11 12 13 14 15 16 17 18 19
SR1 |Assess the Electrical and Solar System | No. I Job SSS HOPE GoB 10.00 Planned Dated | 21/08/2019 | 19/09/2019( 17/10/2019] 24/10/2019{ 29/10/2019 | 06/11/2019 25/11/2019 31/12/2019
BB (National) Planned Days 0 28 28 7 7 5 5 14 94 133
Actual Dates
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