ANNUAL PROCUREMENT PLAN FOR DEVELOPM ENT PROJECT 2021-22 Annex [li(a)
Ref PPR 2006
Ministry/Division Ministry of Planning/Statistics and Informatics Division Project Cost (In Lakh tk)
Agency Bangladesh Bureau of Statistics 157568.10
Procurement Entity Name & Code Bangladesh Bureau of Statistics 157568.10
224295100
Project/Programme name and code Population and Housing Census 2021 Project 0
Description of Procurement Package —
Dat
as per PP/TAPP Indicative Dates
Procureme | Contract | Estd. Cost .
Pack S i - _— =
a; age Unit Quantity nt Method | Approving H(:Turcj of (in Lakh I|m}f Code for ke . ‘ Notificati| _ ) ] otal Time for
2 GOODS & (Type) | Authority unqs Tk.) rocess i Invitation| T end_er _ Tcndevr Approval onio b{gnurlg of | Time to Cuwipietion
GOODS for tender| Opening | Evaluation| to Award Aiward Contract c.?ontracl of Contract
signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Date 200721 | 27.0721 279720 L 040821 | 040821 | 080821
GD02d |Purchase of Brochure (Brief) Nos LS RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 4 18 20
Actual Date
Planned Date 25.07.21 | 02.0821 | 020821 090821 |09.0821 ] 120821
GDO2Ze [Purchase of Brochure (Census) Nos. LS RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 3 17 20
Actual Date
Planned Date 27.07.21 | 04.08.21 12.07.21 110821 11.08.21 14 04 21
GDO2f |Purchase of Brochure (Piloting) Nos LS RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 3 17 20
Actual Date
Planned Date 05.08.21 | 12.08.21 | 120821 18.08.21 | 18.0821 | 220821
GDO2g |Purchase of Brochure (PEC) Nos LS RFQ PD GoB 5.00 Planned Davs 0 7 0 6 0 4 17 20 ﬂ
) i
1
Actual Date ‘
!
Planned Date 05.01.22 | 120122 | 12.01.22 19.01.22 | 19.01.22 | 23.01.22 l
/|
GDO2h [Purchase of Brochure (SEDS) Nos. LS RFQ PD GoB 500 Planned Days f g 0 ¢ g 4 18 20 !
i
Actual Date l
|
Purchase of color/black and white Toner 1
! Developer for Printer/Photocopicr and | Nos. 155 Planned Date 26.12.21 | 090122 | 160122 | 23.01.22 | 300122 | 27.0222 |
GD11ai |other official use (ﬂ_ﬁM PD GoB 7200 63 100 1
(e-GP) |
Purchase of Toner for draft report i - Planned Days 0 14 Fi 7 i d 28 |
5. ' ¥4
printing and other official uses Actual Dite N
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I)cscrlphﬂ:\oliLPr;::‘:;:.e\rl;:-l:ll Package {adicative Dates “
5 - £
Procureme | Contract | Estd. Cost | .
Package - . i Source of | ) Time Code for Tot:
No Unit Quantity nt M(Ielhnr.l Approving, Fiinds (in ‘l,akh Biocoss Notiiiad ol . —— Notificati S Til::l::“ Time for
LRLIS e s - i fi Hi - 'I‘" ()u:'er E Blnmi topzl\)wz:rd e ~(""(]’mlr‘:cjl contract Completion
GOODS Siloles bralll s BAbc s Award ; of Contract
signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Date 25.07.21 | 01.08.21 01.08.21 08.08 21 08.08.21 11.08.21
Networking and Internet S Tt at
GDI12¢ P:ojcc: (') ﬂ*‘i:’c"c" DI RIPERRS Nos AS required RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 3 17 20
Actual Date
Planned Date 15.12.21 | 23.12.21 | 23.12.21 27.12.21 2202 27.12.21
GDI12f |Purchase of Printer Tonner (Colour) Nos AS required RFQ PD GoB 5.00 13 20
Planned Days 0 9 0 4 0 0
Actual Date
Planned Date 22.12.21 | 30.12.21 30.12.21 03.01.22 03.01.22 03.01.22
p- )‘I 2 .l ~ 5¢ C P ) ¥ o 9 - - vy 5} 5 3 2
GDI12g JPurchase of Printer Tonner Nos AS required RFQ PD GoB 5.00 Planned Days 0 0 0 P 0 0 13 0
Actual Date
P £ T | Planned Date 05.08.21 | 16.08.21 16.08.21 18.08.21 180821 18.08 21
tine of b M al for P ng
GD17e 0;‘2;:&2 raining manual for Prloting | ¢ LS RFQ PD GoB 500 Planned Days 0 I 0 2 0 0 13 20
Actual Date
Planned Date 05.08.21 | 16.08.21 16.08.21 18.08 21 18.08 21 18.08.21
" Printing of Various Controls form &
o 3 ; : 5 i 2 3 20
GDI17g cithicrs for Piloting-of Census LS LS RFQ PD GoB 5.00 Planned Days 0 1 0 2 0 0 1 {
Actual Date
Planned Date 05.08.21 | 160821 16.08.21 18.08.21 180821 180821
GD17h |Printing of digital map for Pilot Census LS LS RFQ PD GoB 5.00 Planned Days 0 1 0 2 0 0 13 20
Actual Date
Planned Date 01.08.21 |160821 |23.0821 31.08.21 07.0921 1051021
) F Trai 2 ] T - : “ s
gxiy [ETIEDR O TPt Rsl i Ll LS LS O | ybepp| Go | 25000 fFlanned Days 0 13 ! 8 d il 65 100
Census (e-GP)
Actual Date
Planned Date 16.08.21 | 23.08.21 23.08.21 29.08.21 29.08.21 210821
>, 3 g Py = bict F iing
GDI7 l'rmlmg of Geo-code list for Final LS LS RFQ PD GoB 00 Planned Days 0 7 0 6 0 2 15 20
Census
Actual Date
Planned Date 18.08.21 | 25.08.21 25.08.21 31.0821 310821 02.09.21
Gpi7k [Printing of Various ¢ ontrols form & g LS RFO PD GoB 5.00 Planned Days 0 7 0 6 0 2 15 20
others for Final Census 3
Actual Date ———
£
C:”o 5 ‘:Q“:jl"
Tot-erer AR () i@ Sft IR
ore ABETT




Description of Procurement Package N
" I
as per PP/TAPP ndicative Dates
Procureme | Contract | _ Estd. Cost ;
Package - . = Source of | Time Code for T
No o s B e !\pprtwfng Funds | "Lk Process Notused | itati Tender | Tende Approval | Notificati| o ing of 'l‘j[:l:tl Timefur
GOODS & (Type) | Authority Tk.) in “r‘ :: 'I“" O‘“‘_“ g ':" :_’ : ‘;’ o u| omor ‘(,g"'l gcl ol "' Completion
LV n f i A C
G()()DS i nder penming valuatioi 0 Awar Award ontr. ‘?D C uf('omract
signature
1 2 3 4 5 [ 7 8 9 10 11 12 13 14 15 16 17 18
Planned Date 16.09.21 | 23.09.21 23.09.21 27.09.21 27.09.21 300921
GDI71 |Printing of digital map for Final Census LS LS RFQ PD GoB 5.00 Planned Days 0 7 0 4 0 3 15 20
Actual Date
Planned Date 16.09.21 | 23.09.21 | 23.09.21 270921 | 27.09.21 | 300921
Printing of Fie al for Finz anne : 3
GDI7m | nting of Field Manual for Final LS LS RFQ PD GoB 3.60 Planned Days 0 7 0 4 0 3 15 20
Census
Actual Date
Purchase of Printing Materials for OTM Planned Date 19.07.21 [03.08.21 [10.08.21 17.08.21 23.0821 200921
GD17n |Printing of Census Questionnaire with LS LS (L GP) HoPE/ PD GoB 18.00 Planned Days 0 14 7 T 7 28 63 100
. -
binding Actual Date
Planned Date 22.08.21 | 29.08.21 | 29.08.21 02.09.21 | 02.09.21 | 06.09.21
GDI7o Prmlmg of Tally & instruction sheets for LS i RFQ D GoB " Planned Days 0 7 0 4 0 3 14 20
supervisor
Actual Date
Planned Date 16.01.22 | 23.0122 | 23.01.22 | 270122 | 270122 | 30.01.22
GD17p [Frinting of Training manual for Socio LS LS RFQ | HoPE/PD | GoB 450 14 20
economic Demograpic Survey Planned Days 0 7 0 4 0 3
Actual Date
Printing of Various Controls form & Planned Date 16.02.22 | 23.02.22 | 23.02.22 28222 28.02.22 | 03.03.22
GD17r ?lhers for Socio economic Demograpic LS LS RFQ PD GoB 5.00 Planned Days ) 7 0 5 0 3 15 20
Survey
Actual Date
Planned Date 16.02.22 | 23.02.22 | 23.02.22 282.22 280222 | 03.03.22
" Printing of digital map for Socio
D17 | 5 LS - 3.00 15 20
o 2 economic Demograpic Survey i i i B 0 Planned Days 0 7 0 5 0 3
Actual Date
oTM Planned Date 23.12.21 | 02.01.22 | 09.01.22 1601.22 | 2301.22 | 20.0221
GD22 |Printing of Preliminary Report Nos 2,000 (€ -GP) PD GoB 10,00 Planned Days 0 14 7 7 7 28 63 100
e~
Actual Date
a— TR Planned Date 03.01.22 | 170122 | 24.01.22 | 31.01.22 | 07.02.22 | 04.03.22
" rinting of Socio-economic )
2 2 3 o 5 2
GD26 Demographic Report Volume 3000 (€GP) PD GoB 60.00 Planned Days 0 7] 7 -y 3 o8 63 100
Actual Date
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Description of Procurement Package s
1 t > Dates
as per PP/TAPP PSR
Procureme | Contract | . Estd. Cost = -
P k. g . 3 5 ce » 7 9 - fi Fot
a‘;:gl Unit Quantity nt Method | Approving t:j:;:f (in Lakh Im::—f,::t L Not used Notificati Total Time for
GOODS & (Type) | Authority Tk.) in :n\ |[l ll:lur; ('Icmlher F'l t;ncltr, ‘\p:rm.-:: onidE ﬁ(1gn|lng ﬂ[r II":L;:t Conigletion
P E LV H /a L} "ac contrac
GOODS or tende pening valuation 0 Awari Award mtrac (:U of Contract
signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Diifact Planned Date 07.08.21 | 160821 | 160821 18.08 21 18.0821 | 220821
GD28 | Printing of Remuneration Cheques Nos LS Purch PD GoB 5.00 Planned Days 0 9 0 2 0 4 15 20
chasc -
Actual Date
OTM Planned Date 25.07.21 | 220821 | 290821 06.09.21 13.09.21 | 10.10.21
GD33 |Purchase of Jacket Nos. 500.000.00 (e Gp)/ HOPE GoB 1250.00 Planned Days 0 8 7 7 7 8 63 100
DPM -
Actual Date
Planned Date 11.08.21 | 180821 | 180821 23.0821 | 23.08.21 | 26.0821
g Sunny bag/plastic bag ~ : p ' s 5 20
GD35 |Gunny bag/plastic bag Nos LS RFQ PD GoB 4.8 Flanned Days 0 7 5 3 5 3 1 0
Actual Date
Planned Date 29.7.21 26.08.21 ]02.0921 09.09 21 16.0921 |17.10.21
GD43a |Supply of Transport Vehicles (Jeep) Nos 5 DPM/OTM | Mimistry GoB 560.00 _—_ 0 28 7 7 7 32 81 100
Actual Date
29.7.21 26.08.21 §02.09.21 09.09.21 16.09.21 [17.10.21
Planned Date
. DP i ;
GD43b |Purchase of Microbus Nos 2 pE _U[ v Ministry GoB 90.00 81 100
(e-GP) Planned Days 0 28 7 7 < 32
Actual Date
'I["dl;lcl 1(:! CAPI for SAaln Ll‘cnsus;v;l’h — Planned Date 23.06.21 | 2507.21 ] 08.08.21 290821 | 01.09.21 29.09.21
- echnical support and supplying ot 72 - R ;
GDA46, . A 2 G ; & Sets 395,000 P 55300.00 99 100
e Air Conditions for safe preservation of = (e-GP) Gt Hpt : Planned Days 0 32 15 21 3 28
Tablets Actual Date
Planned Date 25.7.21 | 220821 | 29.08.21 050921 12.09.21 10.10.21
Purchase of Firewall Router, Core- & OTM 3 )
. > VS ¥
GD47a |Switch, Rack, modular, Connectors, R qLir " Lump- sum (-GP) HoPE/PD | GoB 500.00 Planned Days 0 28 7 8 7 28 78 100
s pte 4] {1 e-
tools etc Actual Date
Planned Date 15.07.21 | 23.07.21 23.07.21 26.07.21 01.08.21 05821
GD48i |Purchase of others office equipments Nos AS required RFQ PD GobB 4.09 Planned Days 0 8§ 0 3 7 4 22 30
Actual Date
Planned Date 11.07.21 |25.07.21 01.08.21 08.08 21 16.08.21 13.09.21
CAPI Application development (Main Rieect
GDs1d Cefisiis) Nos 1 Purchase/ | HoPE/ PD GoB 140.00 Planned Days 0 14 8 7 8 28 65 90
= OTM (e-GP)
Actual Date C_j
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. Description of Procurement Package Esdicaiive Dates
as per PP/TAPP i
C t 08
Package . _ Procureme mllra.c Souveeof chtd. (c‘m TidECodedor Total
No Unit Quantity nt Method Apprml.ng Fiiiid (in .Lakh Piiocess Not used tiviininel Tisder Tond & - Notificati —— Y Time for
GOODS & (Type) | Authority Tk) in P :A d" o = il E :lm :z'r ;(p:rovnl on of “(‘[: Ill"'"o' e l( it Completion
G()()[)S or tender pen ng valuation ) Awa Award (11 ac .UI'I ra of (‘Oﬂll"acl
mgnawrc
1 2 3 4 5 [ f 8 9 10 11 12 13 14 15 16 17 18
Planned Date 12.09.21 |20.09.21 ]20.09.21 250921 1 021021 ] 07.1021
§ CAPI Application development (PEC
5 " 5 =
GD51d Survey) Nos 1 RFQ PD GoB 5.00 Planned Days 0 8 0 5 7 5 25 30
Actual Date
Planned Date 12.12.21 [19.12.21 [19.12.21 221221 291221 020122
GDs1g |/AP! Aplication development (SED Nos I RFQ PD GoB 5.00 Planned Days 0 7 0 3 ) 4 21 30
Survey)
Actual Date
Planned Date 08.07.21 | 15.07.21 | 150721 19.07.21 19.07.21 | 260721
) CAPI Application test 01 (Functionality
CD3le by Nos ! RFO PD GoB 5.00 Planned Days 0 7 0 4 0 g 18 2
Actual Date
Planned Date 28.07.21 | 04.0821 | 04.0821 09.0821 | 09.08.21 | 120821
" - [CAPI Application test 02 (Usability
| Nos ! RFQ PD GoB 5.00 Planned Days 0 8 0 5 0 4 17 20
Actual Date
Planned Date 08.08.21 | 16,0821 | 16.08.21 18.08.21 18.08.21 | 220821
" CAPI1 Application test 03
D5lg z. h 1 : D) ] - ; 4 20
GDSlg (Compatibility/integration test) Nos RFQ PD GoB 5.00 Planned Days [1] 8 0 2 0 4 14
Actual Date
Planned Date 01.08.21 | 08.08.21 | 08.08.21 13.08.21 13.08.21 | 160821
CAPI Application test 04 (Infrastructure
g [ riestowies B (afmstroctuse | 1 RFQ PD GoB 5.00 Planned Days 0 i 0 5 0 3 15 20
Stress Test) 2
Actual Date
Planned Date 16.08.21 | 230821 | 230821 27.0821 | 27.0821 | 300821
GD 51i |CAPT Application test 05 (Security and Nos | RFQ PD GoB 5.00 Planned Days 0 7 0 5 0 3 15 20
Protocol Test)
Actual Date
L
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Description of Procurement Package i
Indicative Dates ¥
as per PP/TAPP nglieative Dates
Procureme | Contract Estd. Cost | ... " "
Package G . . Source of| Time Code for Tots
Nii Unit Quantity nt Mcih(ul Approv!ng Funds (m‘ .l.akh Benoes Not used —— Tk S K ” Notificati o ’I':Nd:n Time for
GOODS & (Type) | Authority Tk in rn“1 # ';‘“ & SRR 5 I’“ ‘;,( 1. "}:‘“" oot | (',f : B “ - "t': ' |Compietion
o te - B L E Wi ac E
(.‘0()[)h or tender lll.l‘llnl(_" valualio| 0 arc Award ontrac 'un ac of Conitract
signature
1 2 3 4 5 [ 7 8 9 10 11 12 13 14 15 16 17 18
Purch - ¢ . Planned Date 04.07.21 | 18.07.21 25.07.21 010821 080821 05.09.21
. urchase of Internet connectivity tor ’ s
GD52 y 1 RFQ D 3 5.00 anned Davs 0 2 63 10(
: central Server & project HQs Neg RFQ H Sok Planned Days " [ ¥ L : .
Actual Date
Planned Date 16.09.21 | 23.09.21 23.09.21 27.09.21 27.09.21 30.09.21
; Purchase of SMS 2 < )s B e e
sy | rshis ot SME IS EoranORRE N | . AS required RFQ PD GoB 450 Planned Days 0 7 0 S 0 3 15 20
Census Personnel —————
Actual Date
Planned Date 04.08.21 | 180821 | 250821 | 01.0921 [ 080921 | 051021
[> e o S ale XA e f T e e ——
GDS3 I‘urcha:,\. of Bulk SMS alert Service/ Nos T OT™M PD GoB s1000 | Planned Days 0 14 7 7 7 28 63 100
Call Voice over (e-GP)
Actual Date
Planned Date 01.08.21 | 08.0821 | 08.08.21 12.08.21 12.08.21 160821
. Purchase of Cart s for ¢ ing
ey ke O CaMEGth Sy iy Nos LS RFQ PD GoB 5.00 Planned Days 0 8 0 4 0 4 16 20
questionnaire booklets . BB Ll
Actual Date
Planned Date 04.08.21 | 11.08.21 11.08.21 16.0821 16.08.21 18.08 21
GD55a |Gunny bag/plastic bag Nos 10,000 RFQ PD GoB 5.00 Planned Days 0 7 0 5 0 95 14 20
Actual Date
OTM Planned Date 08.08.21 (220821 [29.0821 02.09.21 09.0921 [07.1021
GD56a |Purchase of offset papers (Ad+A3) reams LS ik PD GoB 18.50 63 100
(e-GP) Planned Days 0 14 7 7 7 28
Actual Date
Planned Date 05.09.21 [12.0921 ]12.09.21 17.09.21 17.09.21 ]20.09.21
= Lo . 2 :d Davs 7 ) 3
GDs6a |Purchase of Other stationaries LS Ls RFQ PD GoB 5.00 S e 0 ¢ 2 ; ? s 20
Actual Date
Planned Date 18.07.21 |08.08.21 [16.08.21 23.08.21 31.0821 [27.09.21
: Purchase of Network Security/ L ; Tanred Days 3 =
citisy |Porsbuse o Hesvork Beeurity Losd Nos LS OTM | opepp | Gob | 39000 |Planned Days . 2l 3 z s 2 71 100
balancer (e-GP)
Actual Date
Purchase of IT Euipments/ Internet Planned Date 16.09.21 [23.0921 [23.09.21 27.09.21 27.0921 1300921
i chase o : s/ Internel y ; . " =
GD60 Regaiting Nos LS RFQ PD GobB 5.00 Planned Days 0 7 0 5 0 3 15 20
Actual Date
Planned Date 05.07.21 | 120721 12.07.21 19.07.21 190721 19.07.21
Purchase of I'T Euipments/ "
GD61 Nos LS (. PD Gol 5.00 | 20
00 imernetMaintenance & REQ ol Planned Days 0 7 0 7 0 3 9
Actual Date TR |
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: Description of Procurement Package .
* as per PP/TAPP i Indicative Dates
Procureme | Contract | Estd. Cost | ..
Package 5 1 . Source of | 7 lime Code for 5 8
No Unit Quantity nt F\f'lcthod ApprowAng Furids (in Lakh i Not used _— Foud i & ; Notificati — ; '[!m?: : Time for
GOODS & (Type) | Authority Tk.) g f"rv: a 'IU" A em'('r » ‘ln f: . P:;quﬂd on of ('9.“'::!;:’[ ur:::a; Completion
Goops: | encer] Vpening | Evaluatio ‘ r Award = : of Contract
signature
1 2 3 Gl S [ 7 8§ 9 10 11 12 13 14 1S 16 17 18
4 Planned Date 25.07.21 | 01.08.21 ] 01.082] 08.0821 | 080821 | 11.0821
Purchase of various software ( Toa .
2 ] 8 5 B 7 3
GD6 ¢ PR e Nos LS RFQ PD GoB 5.00 Planned Days 0 7 0 0 17 20
Actual Date
Planned Date 25.07.21 | 01.08.21 01.08.21 08.08.21 08.08.21 11.08.21
" Purchase of MS office and otheres "
1 e Q >
GD63 — Nos LS RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 3 17 20
Actual Date
Planned Date 25.07.21 | 01.0821 | 01.0821 08.0821 | 08.0821 110821
GD64  |Purchase of Laptop (High Configuration) Nos 2 RFQ PD GoB 5.00 Planned Days 0 7 0 7 0 3 i7 20
Actual Date
Supply. installation. testing, Planned Date 14.05.21 | 280521 | 29.06.21 | 05.07.21 [ 120721 | 16.07.21
. commissioning and related services of QCBS 2 = m :
D65 J 3 100 oo |Planned Days 0 14 7 7 7 28
9 Oracle Exadata along with database Eks ! (RFP) HoPh ol 1on00 e Ay
software Actual Date 20.05.21 | 20.06.21 22.06.21 23.06.21 28.06.21
Supply of Office partition and decoration Planned Date 25.07.21 | 08.0821 | 160821 23.08.21 | 31.08.21 ] 27.09.21
GD87 |for Virtual Computer Lab (Table, Chair. | Nas, LS (‘:E‘;) PD GoB | 19800 | planned Days 0 14 8 7 8 27 64 100
interior Decoration etc)
Actual Date
i . P—— . T Planned Date 25.07.21 | 220821 | 290821 05.09.21 12.09.21 10.10.21
" urchase of Internet for CAPI throug : %
GD88 SIM Nos 395,000 (e-GP) HoPE GoB 1185.00 Planned Days 0 I8 7 7 7 28 63 100
Actual Date
2507207
Planned Date 14.7.21 { 25.07.2021( 1.8.2021 1.8.2021 | 4.8.2021
GD89  |Hiring of Microbus (excluding fuel cost) Nos AS required RFQ PD GoB 5.00 Planned Days 0 9 0 7 0 3 19 21
Actual Date
18.11.202
Planned Date 1L11.21 | 18.11.21 25.11.20 | 25.11.21 | 281121
GD90  |Hiring of Microbus (excluding fuel cost) Nos AS required RFQ PD GoB 5.00 17 20
Planned Days 0 7 0 74 0 3
Actual Date
Supply of Publicity Materials (Audio-
Video documentation, Sticker Poster. Planned Date 25.07.21 | 220821 | 290821 05.09.21 12.09.21 10.10.21
! Cap, t-Shirt, Mug etc) with the OTM
GD91 |conduction of publicity activities Nos AS required (e-GP) HoPE GoB 1560.00 Planned Days 0 18 7 7 7 28 63 100
(Hanging & Pasting Poster, Leaflet, On
air TVCs etc). Actual Date ?;
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Ministry/Division Ministry of Planning/Statistics and Informatics Division Project Cost (In Lakh tk)
Agency Bangladesh Bureau of Statistics 157568.10 Total
Procurement Entity Name & Code Bangladesh Bureau of Statistics 157568.1 GoB
224295100
Project/Programme name and code Population and Housing Census 2021 Project 0 PA
][;‘);;.:I:::I“ of Procurement Package as per Tndicative Dutes
Contract Total Time to | E
- - Procurement Method : Saurce of | Estd. Cast (in Time code for " Time for Com pletion
s Unit Quaniiy & (Type) Approving | T s Lakh Tiy P o i of Comtract
Authority - Technical Technical s p T signuture
SERVICES s prmie ol uue of REP Propusal Propol o;::f:‘n::& Negotiation | Approval i
Opening Evaluation .
Evaluation
! 2 i "l 5 6 7 ¥ 9 1 " 12 13 I 15 16 7 " 19
Planned Date | 17.10.21 | 17.10.21 | 31.10.21 31.10.21 311021 | 07.11.21 ] 14.11.21 14.11.21
SF4  |Post Enumeration Check (PEC) firm Nos 1 888 HoPE/PD|  GoB 574.12 | Planned Days 0 0 14 0 0 7 7 0 28 45
Actual Date
Planned Date | 27.07.21 | 100821 | 090921 16.09.21 23.09.21 | 26.09.21 | 27.09.21 11.10.21
SF7  |Firm selection for Call Center Service Nos 1 QCBS (RFP) |HoPE/PD| GoB 75.00 | Planned Days 0 14 30 7 5 3 | 14 85 120
Actual Date
Selection of Firm for Development of e Planned Date | 270721 | 100821 | 09.09.2] 16.09.21 230021 | 26.0921 | 270921 11.10.21
e traming Module for CAPI , Conducts e = : .
11 i 1 "B £ 5 = 5 4 3 3 85 18
SF waining for all Census Personel & Nos QCBS (RFP) | HoPE/PD GoB 00.00 | Planned Days 0 14 30 7 7 3 | 14
others. Actual Date
Planned Date | 27.07.21 | 100821 | 090921 16.0921 23.09.21 | 26.09.21 | 27.09.21 11.10.21
ing of Data storage “BS (RE
sFiz |Hiring of Data storage expense from Nos I QCBS (REPY | opepD|  Go 600.00 85 120
National Data Center G2G Planned Days 0 14 30 7 7 3 | 14
Actual Date
Selection of Firm for Census week
SF14 lighting/ Hiring Display for city . = 2
eorporation Nos HoPE/PD |GoB Planned Date  |14.07.21 (280721 [2907.21 |05.08.21 120821 [16.08.21 [23.0821 [07.09.21
o
QCBS (RFP) 390.00 85 120
Planned Days |0 14 30 7 7 5 7 14
Actual Date
Planned Date | 27.07.21 10.08.21 | 09.09.21 16.09.21 230921 | 260921 | 27.09.21 11.10:21
SD2 CAPI Consuhtant Individual | SIC/SSS HoPE/PD GoB 18.00 | Planned Days 0 14 30 7 7 3 | 14 76 90
Actual Date

T ERC a3 [ o)
Gel-gfa wifare ()

e

e S




Description of Procurement Package as per ive D
PPITAPP Indicative Dates
ek m iy | Procsrement Method :.:;:T.:g Sourceal | Estd Cost(in | Time code for Total Tt | fime for Completion
& (Type) e Funds  [Lakh Th) process i R Finuncial S of Contract
SERVICES I"‘";'(;" rl e of REP | Progosal Proposal (:rf"f'“'":* Negotiation | Approval ’2“""""‘ ":
Opesiing Evaluation Ff’;l"“':;"" e
Planned Date | 27.07.21 100821 | 090921 160921 23.0921 | 26.09.21 | 27.09.21 11.10.21
> Jata processing ividua SIC/SSS E/P i . 90
SD4 Data processing Consultant Individual | SIC/SSS HoPE/PD GoB 48.00 Planned Days 0 14 30 7 o 3 | 4 T6 (
Actual Date
Planned Date | 27.07 21 10.08.21 | 09.09.21 16.09.21 23.0921 | 260921 | 27.09.21 11.10.21
SDS5  |Report Writing Consultant Individual | SIC/SSS HoPE/PD]|  GoB 5400 | planned Days 0 14 30 7 7 3 | 14 76 90
Actual Date
Planned Date | 27.07.21 10.08.21 | 09.09.21 16.09.21 230921 | 260921 | 27.09.21 11.10.21
SD7  JGolang Expert Individual | SIC/S8S HoPE/PD| GoB 18.00 | planned Days 0 14 30 7 7 % 1 14 76 90
Actual Date
Planned Date | 27.07.21 10.08.21 | 09.09.21 16.09.21 230921 ] 260921 | 27.09.21 11.10.21
SD8  |Cyber Security/ Server Security Expert Individual | SIC/SSS HoPE/PD| GoB 18.00 | planned Days 0 14 30 7 ] > 1 14 76 90
Actual Date
Planned Date | 27.07.21 100821 | 09.09.21 160921 23.0921 | 26.09.21 | 27.09.21 11.10.21
SD9 Procurement Consultant Individual 1 SIC/SSS HoPE/PD GoB 14.00 | planned Days 0 14 30 7 7 3 | 14 76 90
Actual Date
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