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Ministry/Division

Agency

Procuring Entity Name & Code

- Planning Ministry/Statistics & Informatics Division

- Bangladesh Bureau of Statistics
. Direclor General & Code: 1160201-103366-Head Quarter

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Budget: Revenue

(Amount In Lac Taka)

AP

Package | Description of Procurement Package Quantity | Procurement | Contract | Source of | Estimated. | Time Code for | Not Used in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOODS Method & Type | Approving | Funds | Cost (In lac Process GOOCDS | Advertisement Opening Evaluation Award Award Contract Contract | Completion of
. Authority Taka) Tender Signature Contract
1 2 4 4 5 6 7 8 9 10 gl 12 13 14 15 16 17 18
GR1 Computer Accessories (Toner, As required LS OTM (e-GP) | DG, BBS GOB 30.00 Planned Dated 20-09-2021 05-10-2021 12-10-2021 19-10-2021 26-10-2021 24-11-2021 24-12-2021
Carlridge, Pendrive, DVD, etc ) (National) Planned Days 0 15 7 i 7 28 63 30
Actual Dates
GR2  |Other Stationary Goods (Offset Paper As required LS OTM (e-GP) | DG, BBS GOB 15.00 Planned Dated 20-09-2021 05-10-2021 12-10-2021 19-10-2021 26-10-2021 24-11-2021 24-12-2021
A4, Legal, ball pen & other (National) Planned Days 0 15 7 i 7 28 63 30
stationaries) Actual Dates
GR3 Printing Goods (Offset Paper 80 gsm, As required LS OTM (e-GP) | DG, BBS GOB 35.00 Planned Dated 20-09-2021 05-10-2021 12-10-2021 19-10-2021 26-10-2021 24-11-2021 24-12-2021
White Paper-36 Ibs, CtP Plate, Plate, (National) Planned Days 0 15 7 7 7 28 63 20
chemicals elc.) -
GR4  |Supply and Installation of Fire Fighting [ As required LS OTM (e-GP) | DG, BBS GOB 15.00 Planned Dated 20-09-2021 05-10-2021 12-10-2021 19-10-2021 26-10-2021 24-11-2021 24-12-2021
equipments for Publication Section (National) Planned Days 0 15 o 7 7 28 63 30
Actual Dates
GRS Consumabale Goods (Other As required ES OTM (e-GP) | DG, BBS GOB 12.00 Planned Dated 20-09-2021 05-10-2021 12-10-2021 19-10-2021 26-10-2021 24-11-2021 24-12-2021
Contingencies) (National) Planned Days 0 15 7 7 7 28 63 30
Actual Dates
GR6 Supply of spare-parts and repairing of Nos 1 RFQ DG, BBS GOB 2.00 Planned Dated 25-09-2021 04-10-2021 09-10-2021 12-10-2021 17-10-2021 22-10-2021 07-11-2021
PABX Machine (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR7 |Computer & Spares (Desktop As required LS OTM (e-GP) | DG, BBS GOB 30.00 Planned Dated 01-10-2021 14-10-2021 21-10-2021 26-10-2021 03-11-2021 30-11-2021 31-01-2022
Computer, Laptop, Laser Printer B&W, (National) Planned Days 0 15 7 7 7 78 63 60
Laser Printer Color etc.) Actiol Dates
GRS Furniture (Book Self, Conference As required LS OTM (e-GP) | DG, BBS GOB 11.00 Planned Dated 01-10-2021 14-10-2021 21-10-2021 26-10-2021 03-11-2021 30-11-2021 31-01-2022
Chare, Revolving Chair, Full/Half (National) Planned Days 0 15 7 7 7 78 63 60
Sec.Table, , Almirah, File Cabinet,
i A Actual Dates
isitor Chairetc )
GR9  |Office Equipments (Photocopier, As required LS OTM (e-GP) | DG, BBS GOB 12.00 Planned Dated 01-10-2021 14-10-2021 21-10-2021 26-10-2021 03-11-2021 30-11-2021 31-01-2022
Multimedia P‘o.mmﬁo_‘. Scanner elc.) (National) Planned _um<w 0 15 7 7 7 28 63 60
Actual Dates
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Package | Description of Procurement Package Unit Quantity | Procurement | Contract | Source of | Estimated. | Time Code for | Not Used in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOODS Method & Type | Approving | Funds | Cost (In lac Process GOQODS | Advertisement|  Opening Evaluation Award Award Contract Contract | Completion of
Authority Taka) Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 7 18
GR10  [Supply of Electric Goods (Fan, switch, | As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-09-2021 10-09-2021 15-09-2021 18-09-2021 23-09-2021 28-09-2021 12-10-2021
led light, security light, cable, Water (National) Planned Days 0 10 5 3 5 5 28 15
pump, Circuit Breaker etc )
Actual Dates
GRI11 [Supply and Installation of Air- As Sz::.rd 2 RIFQ DG, BBS GOB 3.00 Planned Dated 01-09-2021 10-09-2021 15-09-2021 18-09-2021 23-09-2021 28-09-2021 12-10-2021
Conditions .Q..__mn:_nn_ Oc:a.i m@_Ao: (National) Planned Days 0 10 3 3 5 5 28 15
Window/Ceiling/Wall type for Lift
Machine room. Actual Dates
GR12  [Supply and Installation of Air- As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 01-09-2021 10-09-2021 15-09-2021 18-09-2021 23-09-2021 28-09-2021 12-10-2021
ﬁou&:c:m (Electrical ﬂ.ooa& 5-ton (National) Planned Days 0 10 5 3 5 5 28 15
Ceiling type for Auditorium Actual Dates
GR13  |Supply of Books, Journals etc. for As required LS RFQ DG, BBS GOB 3.00 Planned Dated 15-10-2021 25-10-2021 30-10-2021  03-11-2021 08-11-2021 13-11-2021 28-11-2021
Library of BBS. (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR14  [Supply and Installation of Air- As required 3 OTM (e-GP) | DG, BBS GOB 5.00 Planned Dated 01-12-2021 15-12-2021 22-12-2021f  29-12-2021 05-01-2022 03-02-2022 02-04-2022
no:&:.czm (Electrical Qo,oaﬂ 2-10n (National) Planned Days 0 15 7 ] 7 28 63 60
Ceiling/Wall type for Auditorium Actual Dates
GR15 |Supply of Sanitary items Asrequired | LS RFQ DG,BBS | GOB 3.00 Planned Dated 01-01-2022 10-01-2022 15-01-2022]  18:01-2022 23-01-2022 28.01-2022 12-02-2022
(National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates )
GR16 |Computer Accessories (Toner, Asrequired | LS RFQ DG, BBS | GOB 3.00 Planned Dated 01-03-2022 10-03-2022 15-03-2022]  18-03-2022 23-03-2022 28-03-2022 13-04-2022
Cartridge, Pendrive, DVD, elc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR17 |Other Stationary Goods (Offset Paper As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-03-2022 10-03-2022 15-03-2022]  18-03-2022 23-03-2022 28-03-2022 13-04-2022
>a.‘rnmm._. ball pen & other (National) Planned Days 0 10 5 3 5 5 28 15
stationaries) Actual Dates
GR18 |Re-filling by Chemicals of Fire Nos. LS RFQ DG, BBS GOB 3.00 Planned Dated 01-03-2022 10-03-2022 15-03-2022|  18-03-2022 23-03-2022 28-03-2022 13-04-2022
Extinguisher (National) Planned Days 0 10 5 3 5 8 28 15
Actual Dates
GR19  |Other Stationary Goods (Offset Paper | As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-04-2022 10-04-2022 15-04-2022  18-04-2022 23-04-2022 28-04-2022 13-05-2022
.ﬁ_.rmmm_v ball pen & other (National) Planned Days 0 10 5 3 5 5 28 15
stationaries) Actual Dates
GR20  |Office Equipments (Photocopier/ Asrtequired | LS RIQ DG,BBS | GOB 3.00 Planned Dated 01-04-2022 10-04-2022 15-04-2022[  18-04-2022 23-04-2022 28-04-2022 13-05-2022
Multimedia Projector/Scanner etc ) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
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Package | Description of Procurement Package Unit Quantity | Procurement | Contract | Source of | Estimated. | Time Code for | Not Used in Invite/ Tender Tender Approval of Notification of Signing of | Total Time to Time for
No. GOCDS Method & Type | Approving | Funds | Cost (In lac Process GOODS | Advertisement |  Opening Evaluation Award Award Contract Contract | Completion of
Authority Taka) Tender Signature Contract
1 2 g 5 6 T 8 9 10 1 12 13 14 15 16 17 18
GR21  |Fumniture (Sofa-set, Book S As required RFQ DG, BBS GORB 3.00 Planned Dated 01-04-2022 10-04-2022 15-04-2022|  18-04-2022 23-04-2022 28-04-2022 13-05-2022
Chair, Revolving Chair, FullHalf (National) Planned Days 0 10 5 3 5 5 28 15
Sec.Table etc.) ctudl Dales
GR22 |Computer & Spares :\mmmq Printer Nos ) RFQ DG, BBS GOB 3.00 Planned Dated 01-04-2022 10-04-2022 15-04-2022 18-04-2022 23-04-2022 28-04-2022 13-05-2022
B&W and Laser Printer Color etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR23  |Office Equipments (Photocopier, Nos 2 RFQ DG, BBS GOB 3.00 Planned Dated 01-04-2022 10-04-2022 15-04-2022 18-04-2022 23-04-2022 28-04-2022 13-05-2022
Scanner etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR24  |Supply of Sanitary item As requited LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
(National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
(GR25  |Other Stationary Goods (Offset Paper As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
A4, Legal. ball pen & other (National) Planned Days 0 10 5 3 5 5 28 15
slationaries) Aciual Dales
GR26 |Computer Accessories (Toner, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
Cartridge, Pendrive, DVD, etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR27  |Printing Goods (Offset Paper 80 gsm, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
White Paper-36 Ibs, Plate, chemicals, (National) Planned Days 0 10 3 5 5 5 28 15
ink etc.)
Actual Dates
GR28  |Stationary Goods (Offset Paper A4, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
Legal, ball pen & other stationaries) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR29 |Computer Accessonies (Toner, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022| 18-05-2022 23-05-2022 28-05-2022 12-06-2022
Cartridge, Pendrive, DVD, etc.) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
GR30 |Printing Goods (Offset Paper 80 gsm, As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
White Paper-36 Ibs, Plate, chemicals, (National) Planned Days 0 10 5 3 5 5 28 15
nk etc.) Actual Dates
GR31  |Supply of Electric Goods (Fan, switch, | As required LS RFQ DG, BBS GOB 3.00 Planned Dated 01-05-2022 10-05-2022 15-05-2022 18-05-2022 23-05-2022 28-05-2022 12-06-2022
led light, security light, cable, Water (National) Planned Days 0 10 5 3 5 5 28 15
pump, Circuit Breaker etc.)
Q. Actual Dates
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Ministry/Division

Agency

Procuring Entity Name & Code

- Planning Ministry/Statistics & Informatics Division

. Bangladesh Bureau of Statistics
- Director General & Code: 1160201-103366-Head Quarter

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Budget: Revenue

(Amount In Lac Taka)

o Contra Estimated. ; Advertise ; . - i
Package | Description of Procurement Package Unit Quantt Precurement % 8<.M~ Source of 00% firt ls: Time Code for Prequel (i Advertise Tender Tender Approval of Notification of Signing of S%H_HHJQ c H:o*w_mo_” o
No. WORKS Y | Method & Type PRIOVING | £, 1ngs i Process o Tender Opening Evaluation Award Award Contract et el
Authority Taka) applicable Signature Contract
)
1 2 4 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18
WRI1 Repairing, maintenance and servicing Nos [§ OTM (e-GP) | DG, BBS GOB 30.00 Planned Dated 01-09-2021 14-09-2021 21-09-2021 26-09-2021 03-10-2021 31-10-2021 31-12-2021
of 6 passenger lift (Brand: Schindler,
Switzerland), 150 KVA Automatic Naficnal
Voltage Stabilizer etc. at Bangladesh (National) Planned Days 0 14 F 7 7§ 28 63 60
Bureau of Statistics E-27/A, Agargaon,
Dhaka-1207 Actual Dates
WR2  |Supply and installation of Spare-parts Nos 2 OTM (e-GP) DG, BBS GOB 8.00 Planned Dated 01-09-2021 14-09-2021 21-09-2021 26-09-2021 03-10-2021 31-10-2021 31-12-2021
for Heidelberg GTO-52-2P SI. No. (National) Planned Days 0 14 7 7 7 28 63 60
721234 Bi- Colour Printing Machine
Actual Dates
WR3 |Repairing and Maintenance of Web As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 08-09-2021 18-09-2021 23-09-2021 26-09-2021 31-09-2021 05-10-2021 20-10-2021
Offset Printing Machine. (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR4  [Repairing and Maintenance of Auto As required 1 RFQ DG, BBS GOB 3.00 Planned Dated 15-09-2021 25-09-2021 30-09-2020( 03-10-2021 08-10-2021 13-10-2021 28-10-2021
Binding Machine (Heidelberg) (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WRS  [Repairing and Maintenance of Plate As required 1 RFQ DG, BBS GOB 2.50 Planned Dated 22-09-2021 02-10-2021 07-10-2021 10-10-2021 15-10-2021 20-10-2021 05-11-2021
Cutting Machine. (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WRG  [Supply and mstallation of Spare-parts As required 4 OTM (e-GP) DG, BBS GOB 35.00 Planned Dated 01-10-2021 14-10-2021 21-10-2021 26-10-2021 03-11-2021 31-11-2021 31-01-2022
for Print Master QM-46, SI. No. s
; National Pl
960971, 960972, 960973 & 960974 ¢ ) i s ¥ i ! 4 b <0 & -
Printing Machine. Actual Dates
WR7 |Repairing and Maintenance of As required 2 RFQ DG, BBS GOB 1.30 Planned Dated 01-10-2021 10-10-2021 15-10-2021 18-10-2021 23-10-2021 28-10-2021 12-11-2021
Laminating and Stitching Machine (National) Planned Um<m 0 10 5 3 5 5 78 15
Actual Dates
WRSE |Repainng and Maintenance of Plate As required 2 RFQ DG, BBS GOB 2.00 Planned Dated 01-10-2021 10-10-2021 15-10-2021 18-10-2021 23-10-2021 28-10-2021 12-11-2021
Exposure and Danagraps Exposure {National) Planned Days 0 10 5 3 5 5 28 15
Machine.
Actual Dates
WRG  [lllumination on the occation of Victory | As required LS RFQ DG, BBS GOB 2.00 Planned Dated 15-10-2021 25-10-2021 30-10-2021  03-11-2021 08-11-2021 13-11-2021 28-11-2021
Pay,2013 (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
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Package | Description of Procurement Package ; .| Procurement 002&.2 Source of Eshnaid. Time Code for >n<m3_mw Advertise Tender Tender Approval of Notification of Signing of Toist Tl s w:
No. WORKS Hat ity Method & Type >una<_.=m Funds Cotiin fac Process _uaﬁ.Em_ gr Tender Opening Evaluation Award Award Contract Contract | Cempletierot
Authority Taka) applicable) Signature Contract
1 2 3 4 o 6 ¥ 8 9 10 " 12 13 14 15 16 17 18
WRI10 [Repare the out side drain of the As required 4 RFOQ DG, BBS GOB 3.00 Planned Dated 01-11-2021 10-11-2021 15-11-2021 18-11-2021 23-11-2021 28-11-2021 12-12-2021
Parishankhan Bhaban {National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WRI11 |Supply & fitting of partition with thai | As required | RIQ DG. BBS GOB 3.00 Planned Dated 01-11-2021 10-11-2021 15-11-2021]  18-11-202] 23-11-2021 28-11-2021 12-12-2021
aluminium & glass (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR12 |Making a Stall Ekushe Book Fair LS LS RFQ DG, BBS GOB 3.00 Planned Dated 01-01-2022 10-01-2022 15-01-2022 18-01-2022 23-01-2022 28-01-2022 12-02-2022
(National) Planned Days 0 10 5 3 5 b 28 15
Actual Dates
WR13 [HHlumination on the occation of As required LS RFQ DG, BBS GOB 2.00 Planned Dated 01-02-2022 10-02-2022 15-02-2022 18-02-2022 23-02-2022 28-02-2022 15-03-2022
Independence and National Day, 2020 (National) Planned Days 0 10 5 3 5 5 28 15
Actual Dates
WR 14 |HHlumination on the occation of Majib As required LS RFQ DG, BBS GOB 2.00 Planned Dated 01-03-2022 10-03-2022 15-03-2022 18-03-2022 23-03-2022 28-03-2022 13-04-2022
Mlagar Dibesti, 2229 (National) Planned Days 0 10 5 3 5 5 28 15
_ Actual Dates
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