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ANNUAL PROCUREMENT PLAN (APP) 2021-22

Project Cost (in Lakh Taka)

Ministry/Division - [Statistics and Informatics Division (SID), Ministry of Planning
Agency Bangladesh Bureau of Statistics (BBS) Total 460.00
Procuring Entity Name Literacy Assessement Survey to monitor SDGs (LAS) GoB 460.00
Project Code 223042600 PA Nil
Amount in Lac Taka
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dated 10-Sep-21 | 18-Sep-21| 18-Sep-21 22-Sep-21 23-Sep-21 23-Sep-21 | 23-Sep-21
Procurement of Computer —accessories: ' 3 07
- : : Nos.| 25 |RFQE-GP| PD | GoB | 5.00 D 0 04 01 0 3
e Tonner (B&W) for Printer & Photocopier 2 e Dl . il
Actual Dates
Planned Dated 3.0ct-21 |19-Oct-21| 26-Oct-21 |  30-Oct-21 2-Nov-21 30-Nov-21 | 30-Nov-21
GD-02 132332.: of Computer and Accessories Nos.| 7 |om eGe| HOPE | GoB | 5.60 [Planned Days 0 16 7 04 03 28 58 20
(Laptop. printer etc.)
Actual Dates
. Planned Dated 22-Sep-21 |30-Sep-21{ 30-Sep-21 | 4-Oct-21 6-Oct-21 6-Oct-21 | 6-Oct-21
GD-03 |Office Equipments (Paper shreder, AC etc.)  |Nos.| LS |RFQE-GP|  PD GoB | 1.25 |Planned Days 0 08 00 + 04 02 0 14 07
Actual Dates
d Planned Dated 29-Sep-21 | 7-Oct-21 | 7-Oct-21 11-Oct-21 13-Oct-21 13-Oct-21 | 13-Oct-21
GD-04 W_do.E,n_:oE of Office Frniture (Almirah. File Nos.| LS |RFQE-GP| PD GoB | 3.35 |Planned Days 0 08 00 04 02 0 14 07
Cabinet, etc)
Actual Dates
Planned Dated 1-Dec-21 | 9-Dec-21 | 9-Dec-21 13-Dec-21 14-Dec-21 14-Dec-21 | 14-Dec-21
GD-05 ?oncm..ﬂsn:# of Offfice mE:o:m:ruZ_un:. Nos.| LS |[RFQE-GP| PD GoB | 5.00 [Planned Days 0 08 0 04 01 0 13 07
Offset Paper, Marker Pen, Stapler)
Actual Dates
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Annual Procurement Plan (2021-22)

Ministry/Division Ministry of Planning/Statistics and Informatics Division Project Cost (in Lakh Taka)
Agency Bangladesh Bureau of Statistics Total 460.00

Project Name Literacy Assessement Survey to monitor SDGs (LAS) GoB 460.00

Project Code 11223042600 : PA - Nil

Amount in Lac Taka
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned Dates| 1-Sep-21 10-Sep-21{ 10-Sep-21{ 10-Sep-21|13-Sep-21| 16-Sep-21| 19-Sep-21
Planned Days 9 0 0 3 3 3 18
NCS-01 Vehicle Hiring nos. 1 | RFQ PD | GoB | 5.00 150
Actual dates
Nores:

1) NCS: Non Consultation Service; RFQ: Request for Quotation.
2} Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
3)  Public Procurement Act 2006 & Public Procurement Rules 2008 1o be followed for all packages.
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