ANNUAL PROCUREMENT PLAN

FY=2022-2023

Ministry: Ministry of Planning (MoP) r
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS) Budget: Development
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327
Description of Procurement Unit Quantity |Procuremen Contract Source of | Estimate | Time Code for Not Invite/ Tender Tender Approval to | Notification to| Signing of | Total time to | Time for Completion
Package tMethod & | Approving Fund d Cost Process Usedin | Advertise Opening Evaluation Award Award Contract Contract of Contract
(GOODS) Type Authority (Tk. in GOODS Tender Signature
Lakh)
2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply of Office Stationary for Planned Date 20-Aug-22 | 10-Sep22 | 24-8ep22 | 1-Oct22 8-Oct:22 | 5-Nov-22 3-Feb-23
Tice Use Toner tor Printer a
s | SR | e 1 O™ PD WB | 3000
Photocoprer, Toner for Color Planned Days 0 21 14 7 7 28 77 167
Printer, Computer Consumable etc
. ) Planned Date 7-Aug-22 28-Aug-22 11-Sep-22 18-Sep-22 25-Sep-22 23-0ct-22 21-Jan-23
GD-05 Purchase of Survey Materials Lot 1 LTM PD WB 2000
Planned Days 0 i 21 14 7 7 28 77 167
| Supply of Grain Moisture Meter Planned Date T-Aug22 | 4Sep22 18-Sep-22 | 25-Sep-22 | 2-0ct22 | 30-Oct-22 28-Jan-23
GD-09 and Weight Machine for field Lot 1 OT™ HOPE WB 331.00
Office. Planned Days 0 28 14 7 7 28 84 114
Strenething of & fid Planned Date 19-Aug-22 9-Sep-22 23-Sep-22 30-Sep-22 7-Oct-22 14-Oct-22 13-Nov-22
D35 Strengthing 0.‘ FA& MI,S providing| | . OTM D WE S0 P P P
equipment, furmiture, fixture etc. Planned Days - 0 21 14 7 7 7 56 86
o Modernization of NSDS . Planned Date 10-Aug-22 20-Aug-22 23-Aug-22 26-Aug-22 29-Aug-22 12-Sep-22 27-Oct-22
GD-39 e . = Lot 1 RFQ PD WB 5.00
Confersnce Room (1) Planned Days 0 10 3 3 3 14 33 63
Planned Date 20-Aug-22 30-Aug-22 2-Sep-22 5-Sep-22 8-Sep-22 15-Sep-22 15-0ct-22
GD-40 | Supply of Stauonary Items for PIU | Lot 1 RFQ PD WB 3.00
Planned Days 1] 10 3 3 3 7 26 56
i ) ) Planned Date 19-Aug-22 | 9-Sep-22 | 23-Sep-22 | 30.Sep-22 7.0ct22 | 14-0ct-22 13-Nov-22
5D-41 Supply of Funiture for SID Lot 1 OT™ PD WB 50.00
Planned Days 0 21 14 7 7 7 56 86
Pl; d Date 20-Aug-22 30-Aug-22 2-Sep-22 5-Sep-22 8-Sep-22 15-Sep-22 15-O¢t-22
GD-42 Supply of Furniture for PIL Lot | RFOQ PD WB | 500 = g hs P L B =
Planned Days 0 10 3 3 3 7 26 56
Planned Date 5-Aug-22 26-Aug-22 9-Sep-22 16-Sep-22 23-Sep-22 30-Sep-22 30-Sep-23
NS-01 Hiring of Vehicles Nos. 2 0™ D WE | 3000 i i = 2 L 2 <P i =
Planned Days 0 21 14 7 7 7 56 86
v Pl d Dat 17-Jul-22 27-Jul-22 30-Jul-22 2-Aug-22 5-Aug-22 12-Aug-22 12-Aug-23
NS-02 Event Mnagement Firm Lot 1 LT™ PD GOB 25.00 e = b sl ie i re b
Planned Days 0 10 3 3 3 7 26 29
‘Total Goods |  551.00 e : SE d L ;
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Ministry: Ministry of Planning (MoP)

ANNUAL PROCUREMENT PLAN

FY=2022-2023

. ~ . . = ~ r
Division: Statistics and Informatics Division (SID)
Agency: Bangladesh Bureau of Statistics (BBS)
genc Biaes: - Budget: Development
Procuring Entity Name: Project Director
Project Name: NSDS Implementation Support Project, BBS.
Project Code: 2230327
Pack Description of Procurement Unit Quantity | Procurement Contract | Source |Estimated| Time Code for Advertise Issue RFP Technical | Technical Financial Negotiation | Approval Signing of | Total timeto | Time for
No Package Method & Approving | of Fund | Cost (Tk. Process EOIL Proposal Proposal Proposal Contract Contract Completion
SERVICES Type Authonty in Lakh) Opening | Evaluation | Opening & Signature of Contract
Evaluation
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
ternational Consultant f Planned Date 1-Aug-22 1-Aug-22 22-Aug-22 | 5-Sep-22 5-Sep-22 12-Sep-22 | 19-8ep-22 3-Oct-22 2-Nov-22
siyag 1| Miemational Consulem for . 0y 30 SIC (85S) HOPE | WB | s0.00 g
Revision and Update of NSDS
Planned Days ] 0 21 14 0 7 7 14 63 93
enior Consultant for Revisi Planned Date 2-Aug-22 2-Aug-22 23-Aug-22 | 6-Sep-22 6-Sep-22 13-Sep-22 | 20-Sep-22 4-Oct-22 2-Apr-23
sp3o | S “ri”i e lon Revision | ane & SIC (558) HOPE | wB | 3000 s ? 7
and Update of NSDS Planned Days 0 o | = 14 0 7 7 14 63 243
Consultant for Development of
2= 2 2-. -22 - -2 - o - - - - - - - - -2
User Satisfaction Survey . Planned Date 2-Aug-22 2-Aug-22 23-Aug-22 | 6-Sep-22 6-Sep-22 13-Sep-22 | 20-Sep-22 4-0ct-22 2-Apr-23
% ul = ” ’
SD-3 Software, Tramee Registration S:;: 1 SIC (3CV) HOPE WB 6.00
Software, BBS Enumerator Planned Days 0 0 21 14 0 7 7 14 63 243
Database Software
<p-32 Consulung Firm for Basic Ll‘UnP* 1 cas HOPE WE 50.00 Planned Date 2-Aug-22 16-Aug-22 | 30-Aug-22 | 13-Sep-22 20-Sep-22 27-Sep-22 4-Ocl-22 18-Oct-22 16-Apr-23
Training on Computer Literacy| Sum Planned Days 0 14 14 14 7 i 7. 14 77 107
Total Services 136.00 : : ; i
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