ANNUAL PROCUREMENT PLAN (APP) 2023-24, ECDS Project, BBS

Ministry/Division Statistics and Informatics Division (SID), Ministry of Planning Project Cost (in Lakh Taka)
Agency Bangladesh Bureau of Statistics (BBS) Total 4497.20
Procuring Entity Name Strengthening Environment, Climate Change and Disaster Statistics (ECDS) Project GoB 4497.20
Project Code 224289700 PA Nil
Amount in Lac Taka
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Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

; 3 52 gl en e en
S1 Timeline g = a o o
No Description of Activities Scope of Work/Activities e S = o 9
- . o]
Start Date Days End Date = Z @ o z
1 2 3 4 5 6 7 8 ) 10 11
01. | Municipal Waste Management | Report review and finalization in English 01 July, 23 31 24 July, 23
(MWM) Survey 2022: City
Corporation and Paurashava | Report translation from English to Bangla 25 July, 23 31 31 Aug, 23
Approval from the Editors Forum of BBS 01 Sep, 23 16 16 Sep, 23
Incorporating the opinion of the Editors Forum 17 Sep, 23 08 24 Sep, 23
to the Report
Sending the Report to the SID for Approval 25 Sep, 23 06 30 Sep, 23
Report Reviewing by the Committee of SID 01 Oct, 23 15 15 Oct, 23
Incorporating the opinion of the Report 16 Oct, 23 09 24 QOct, 23
Review Committee of SID
Approval from the SID 25 Oet; 23 07 31 Oct, 23
Publishing the Report 01 Nov, 23 30 30 Nov, 23
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Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

o (8] e o e o -+ -+ <t -t -
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SI. | Description of g £ Work/Activifi Timeline fwf m m m & m m m m m m
No Activities HERGREREOT s ActyInes = Ma & 2 S 3 = S = B &
Start Date | Days | EndDate | = < @ o z. a - = = < =
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
03. | Survey on Data wﬁo.mmm._.n.mu Analysis and 1 Jul, 23 57 16 Aug, 23
Environmental BiEror _.SS_BW.NEW -
Rescarch aud Umﬁ._ Tabulating and Preparing 17 Aug, 23 60 15 Oct, 23
Development Statistical Table
(R&D) Report writing in English 16 Oct, 23 58 12 Dec, 23
Report translation from English to | 13 Dec, 23 50 31 Jan, 24
Bangla
Approval from the Editors Forum | Feb, 24 19 19 Feb, 24
of BBS
Incorporating the opinion of the 20 Feb, 24 14 4 Mar, 24
Editors Forum to the Report
Sending the Report to the SID for 5 Mar, 24 07 11 Mar, 24
Approval
Report Reviewing by the 12Mar,24 | 20 | 31 Mar, 24
Committee of SID
Incorporating the opinion of the 1 Apr, 24 15 15 Apr, 24
Report Review Committee of SID
Approval from the SID 16 Apr, 24 08 23 Apr, 24
Publishing the Report 24 Apr, 24 38 31 May, 24
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Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

g o =t bt = <t g8 =t
ipti Timeline o ol ) o o I o a
SL | Description of e & S & & & & fm: &
No ACHVitES Scope of Work/Activities :w. :w ..m. .,.m = W > w
Start Date | Days | End Date Z a - = = < = =
1 2 3 4 5 6 7 8 9 10 1 12 13 14
05. | Updating the Finalizing Statistical Format and Tabulation Plan 10 Nov, 23 37 06 Dec, 23
Compilation of | according to Training Workshop
Environmental | Training of the designated Focal Point Officer 07 Dec, 23 18 24 Dec, 23
Statistics 2023 | and Deputy Focal Point Officer
Demonstration of Data Collection from 25 Dec, 23 16 09 Jan, 24
Secondary Source
Data Collection from Different Ministries/ 10 Jan, 24 43 20 Mar, 24
Divisions/Agencies using web applications
Data Editing-Coding, data Processing and 21 Mar, 24 2 10 Apr, 24
validation
Data Validation rechecking & observation 11 Apr, 24 20 30 Apr, 24
Data analysis and Tabulation 01 May, 24 27 27 May, 24
Key Findings Preparing 28 May, 24 06 02 Jun, 24
Approval of the Key Findings by PIC and PTC 03 Jun, 24 21 23 Jun, 24
Key findings dissemination/Publishing 24 June, 24 07 30 Jun, 24
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Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

Ti . o o o g I -+ <t M <t M
SI. | Description of b e m m S m m S m a m a
No Activities Scope of Work/Activities : T = S M N S S iy
Start Date | Days | End Date M 2 3 No A 3 o S Mr Ma
1 2 3 4 5 6 7 8 2 10 11 12 13 14 15 16
07. | Matesial wmowmao:sa Study and Linking local and global 01 Aug, 23 71 21 Aug, 23
footprint (MF) | documents
and Domestic | Assessment of the MF and DMC 22 Aug, 23 22 12 Sep, 23
Material :
Consumption Consultation Workshop on MF and DMC 13 Sep, 23 15 27 Sep, 23
(DMC) : = -
Ao ﬁooauoum:sm the opinion of the Consultation 28 Sep, 23 12 09 Oct, 23
orkshop
Requesting the ministries/departments for MF & 10 Oct, 23 08 17 Oct, 23
DMC data
Data Collection/Compilation 18 Oct, 23 59 15 Dec, 23
Data Editing, Recoding & Cleaning/error minimizing | 16 Dee, 23 36 20 Jan, 23
Data Processing, Analysis and Tabulation 21 Jan, 24 40 29 Feb, 24
Data input in the supply use table 01 Mar, 24 31 31 Mar, 24
Stakeholder Workshop on Data Validation 01 Apr, 24 20 20 Apr, 24
Preparing Draft Key Findings 21 Apr, 24 41 | 31 May, 24
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