

ANNUAL PROCUREMENT PLAN (APP) 2021-22

Ministry/Division	:	Statistics and Informatics Division (SID), Ministry of Planning
Agency	:	Bangladesh Bureau of Statistics (BBS)
Procuring Entity Name	:	Strengthening Environment, Climate Change and Disaster Statistics (ECDS) Project
Project Code	:	224289700


Project Cost (in Lakh Taka)	
Total	3606.74
GoB	3606.74
PA	Nil


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process		Not used in Goods	Invite/Advertisement for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Tender for Completion of Contract	
								9	10										
1																			
GD-08c	Procurement of Stationery Items: Office Papers, Pen, Staplers etc.)	Nos.	LS	RFQ	PD	GoB	4.00	Planned Dates											
								Planned Dates	1-Dec-21	9-Dec-21	9-Dec-21	13-Dec-21	14-Dec-21	14-Dec-21	14-Dec-21	14-Dec-21	27-Dec-21	13	07
								Actual Dates											
GD-13c	Printing of Advertising Materials: Leaflet, Brochure etc.	Nos.	LS	RFQ	HOPE/DG	GoB	3.90	Planned Dates	1-Oct-21	9-Oct-21	9-Oct-21	13-Oct-21	15-Oct-21	15-Oct-21	15-Oct-21	15-Oct-21	29-Oct-21	14	07
								Actual Dates											
GD-19d	Procurement of Computer accessories: Toner (Colour, B&W) for Printer & Photocopier	Nos.	LS	RFQ	PD	GoB	5.00	Planned Dates	2-Jan-22	10-Jan-22	10-Jan-22	14-Jan-22	15-Jan-22	15-Jan-22	15-Jan-22	28-Jan-22	13	07	
								Actual Dates											
GD-10c	Procurement of Printing Materials for printing the Survey Reports, Manuals etc.	Nos.	LS	RFQ	HOPE/DG	GoB	5.00	Planned Dates	1-Nov-21	9-Nov-21	9-Nov-21	13-Nov-21	15-Nov-21	15-Nov-21	15-Nov-21	29-Nov-21	14	07	
								Actual Dates											

Notes:

- (i) RFQ: Request for Quotation; GoB: Government of Bangladesh; HOPE: Head of Procurement Entity; PD: Project Director.
- (ii) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
- (iii) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages


 28/09/2022
 অরুন-সরিন সরকার
 প্রকল্প পরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 সিসি-এসএন সেক্টর
 সিসি-এসএন অফিস
 সিসি-এসএন অফিস, বিকিট
 সিসি-এসএন অফিস, বিকিট


 28/09/2022
 প্রকল্প পরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 সিসি-এসএন সেক্টর
 সিসি-এসএন অফিস
 সিসি-এসএন অফিস, বিকিট
 সিসি-এসএন অফিস, বিকিট


 28/09/2022
 প্রকল্প পরিচালক
 বাংলাদেশ পরিসংখ্যান ব্যুরো
 সিসি-এসএন সেক্টর
 সিসি-এসএন অফিস
 সিসি-এসএন অফিস, বিকিট
 সিসি-এসএন অফিস, বিকিট

Annual Procurement Plan (2021-22)


Ministry/Division	Ministry of Planning/Statistics and Informatics Division
Agency	Bangladesh Bureau of Statistics
Project Name	Strengthening Environment, Climate Change and Disaster Statistics (ECDS) Project
Project Code	224289700


Project Cost (in Lakh Taka)	
Total	3606.74
GoB	3606.74
PA	Nil


Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approval authority	Source of Funds	Estd. Cost (in Lac Taka)	Time Code For Process		Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signing Signature	Time for Completion of Cxcontract	
								9	10											
1																				
S15	Senior Consultant (Natural Resource Accounts)	manmonth	10	SIC/SSS	HOPE/PD	GoB	32.00	Planned Dates 1-Sep-21	17-Sep-21	24-Sep-21	1-Oct-21	8-Oct-21	15-Oct-21	17-Oct-21				18	19	300
								Actual dates												
S16	Consultant (Data Processing, Tabulating and analysing Expert)	manmonth	22	SIC/SSS	HOPE/PD	GoB	48.40	Planned Dates 1-Aug-21	17-Aug-21	24-Aug-21	31-Aug-21	7-Sep-21	14-Sep-21	15-Sep-21				18	19	660
								Actual dates												
S17	Senior Consultant (report writing)	manmonth	3	SIC/SSS	HOPE/PD	GoB	9.00	Planned Dates 1-Oct-21	10-Oct-21	10-Oct-21	10-Oct-21	13-Oct-21	16-Oct-21	19-Oct-21				18	19	90
								Actual dates												
S18	Procurement of Printing Services for Compendium of Bangladesh Environmental Statistics 2020	nos.	1000	RFQ	HOPE/PD	GoB	5.00	Planned Dates 1-Aug-21	10-Aug-21	10-Aug-21	10-Aug-21	13-Aug-21	16-Aug-21	19-Aug-21				18	19	7
								Actual dates												

Amount in Lac Taka

- Notes:**
- 1) SIC: Selection of Individual Consultant; SSS: Single Source Selection; RFQ: Request for Quotation.
 - 2) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
 - 3) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages.


 28/09/2021
 কারন-সারন কার্যক্রম
 উন্নয়ন বিভাগ
 বাংলাদেশ পরিসংখ্যান
 বোর্ড
 কারন-সারন কার্যক্রম
 উন্নয়ন বিভাগ
 বাংলাদেশ পরিসংখ্যান
 বোর্ড


 28/09/2021
 কারন-সারন কার্যক্রম
 উন্নয়ন বিভাগ
 বাংলাদেশ পরিসংখ্যান
 বোর্ড


 28/09/2021
 কারন-সারন কার্যক্রম
 উন্নয়ন বিভাগ
 বাংলাদেশ পরিসংখ্যান
 বোর্ড