




Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

Sl. No	Description of Activities	Scope of Work/Activities	Timeline			July/2023	Aug/2023	Sep/2023	Oct/2023	Nov/2023
			Start Date	Days	End Date					
1	2	3	4	5	6	7	8	9	10	11
01.	Municipal Waste Management (MWM) Survey 2022: City Corporation and Paurashava	Report review and finalization in English	01 July, 23	31	24 July, 23					
		Report translation from English to Bangla	25 July, 23	31	31 Aug, 23					
		Approval from the Editors Forum of BBS	01 Sep, 23	16	16 Sep, 23					
		Incorporating the opinion of the Editors Forum to the Report	17 Sep, 23	08	24 Sep, 23					
		Sending the Report to the SID for Approval	25 Sep, 23	06	30 Sep, 23					
		Report Reviewing by the Committee of SID	01 Oct, 23	15	15 Oct, 23					
		Incorporating the opinion of the Report Review Committee of SID	16 Oct, 23	09	24 Oct, 23					
		Approval from the SID	25 Oct, 23	07	31 Oct, 23					
		Publishing the Report	01 Nov, 23	30	30 Nov, 23					



 ২৪/০৭/২৪
 সহকারী প্রকল্প পরিচালক
 সুরঞ্জিত কুমার বোষ
 সহকারী প্রকল্প পরিচালক



 ২৪/০৭/২৪
 প্রকল্প পরিচালক
 মোহাম্মদ সাদাম হোসেন খাঁন
 প্রকল্প পরিচালক



 ২৪/০৭/২৪
 মহাপরিচালক
 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক

Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

Sl. No	Description of Activities	Scope of Work/Activities	Timeline			July/2023	Aug/2023	Sep/2023	Oct/2023	Nov/2023	Dec/2023	Jan/2024	Feb/2024	Mar/2024	Apr/2024	May/2024		
			Start Date	Days	End Date													
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
03.	Survey on Environmental Research and Development (R&D)	Data Processing, Analysis and Error Minimizing	1 Jul, 23	37	16 Aug, 23													
		Data Tabulating and Preparing Statistical Table	17 Aug, 23	60	15 Oct, 23													
		Report writing in English	16 Oct, 23	58	12 Dec, 23													
		Report translation from English to Bangla	13 Dec, 23	50	31 Jan, 24													
		Approval from the Editors Forum of BBS	1 Feb, 24	19	19 Feb, 24													
		Incorporating the opinion of the Editors Forum to the Report	20 Feb, 24	14	4 Mar, 24													
		Sending the Report to the SID for Approval	5 Mar, 24	07	11 Mar, 24													
		Report Reviewing by the Committee of SID	12 Mar, 24	20	31 Mar, 24													
		Incorporating the opinion of the Report Review Committee of SID	1 Apr, 24	15	15 Apr, 24													
		Approval from the SID	16 Apr, 24	08	23 Apr, 24													
		Publishing the Report	24 Apr, 24	38	31 May, 24													



 সহকারী প্রকল্প পরিচালক
 সুরজিত কুমার বোষ
 সহকারী প্রকল্প পরিচালক


 প্রকল্প পরিচালক
 মোহাম্মদ সাদাম হোসেন খান
 প্রকল্প পরিচালক



 মহাপরিচালক
 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক

Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

Sl. No	Description of Activities	Scope of Work/Activities	Timeline			Oct/2023	Nov/2023	Dec/2023	Jan/2024	Feb/2024	Mar/2024	Apr/2024	May/2024	Jun/2024
			Start Date	Days	End Date									
1	2	3	4	5	6		7	8	9	10	11	12	13	14
05.	Updating the Compilation of Environmental Statistics 2023	Taking Focal Point Officer and Deputy Focal Point Officer's Nomination from Ministries/ Divisions/Departments	15 Oct, 23	36	20 Nov, 23									
		Finalizing Statistical Format and Tabulation Plan	21 Nov, 23	30	20 Dec, 23									
		Finalizing web applications for Data Collection	21 Dec, 23	26	15 Jan, 24									
		Training of the designated Focal Point Officer and Deputy Focal Point Officer from Ministries/ Divisions/Departments	16 Jan, 24	24	08 Feb, 24									
		Demonstration of Data Collection on web applications from Secondary Source	11 Feb, 24	18	28 Feb, 24									
		Data Collection from Different Ministries/ Divisions/Departments using web applications	01 Mar, 24	92	31 May, 24									
		Data Checking, Observation & Validation	01 June, 24	30	30 June, 24									


 সহকারী প্রকল্প পরিচালক

সুরজিত কুমার বোম্ব
 সহকারী প্রকল্প পরিচালক


প্রকল্প পরিচালক

 মোহাম্মদ নাইম হোসেন
 প্রকল্প পরিচালক


 মহাপরিচালক


মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক


Annual Work Plan (AWP) 2023-24, ECDS Project, BBS

Sl. No	Description of Activities	Scope of Work/Activities	Timeline			Sep/2023	Oct/2023	Nov/2023	Dec/2023	Jan/2024	Feb/2024	Mar/2024	Apr/2024	May/2024	
			Start Date	Days	End Date										
1	2	3	4	5	6	8	9	10	11	12	13	14	15	16	
07.	Material footprint (MF) and Domestic Material Consumption (DMC) Accounts	Background Study and Linking local and global documents	01 Sep, 23	30	30 Sep, 23										
		Assessment of the MF and DMC	01 Oct, 23	31	31 Oct, 23										
		Consultation Workshop on MF and DMC	01 Nov, 23	15	15 Nov, 23										
		Incorporating the opinion of the Consultation Workshop	16 Nov, 23	15	30 Nov, 23										
		Requesting the ministries/departments for MF & DMC data	01 Dec, 23	12	12 Dec, 23										
		Data Collection/Compilation	17 Dec, 23	84	10 Mar, 24										
		Data Editing, Recoding & Cleaning/error minimizing	11 Mar, 24	28	07 Apr, 24										
		Data Processing, Analysis and Tabulation	08 Apr, 24	43	20 May, 24										
		Data input in the supply use table	21 May, 24	16	05 Jun, 24										
		Preparing Draft Key Findings	06 Jun, 24	25	30 Jun, 24										


 সহকারী প্রকল্প পরিচালক
 সুরজিত কুমার বোষ
 সহকারী প্রকল্প পরিচালক

উপসচিব


 প্রকল্প পরিচালক
 মোহাম্মদ সাদাম হোসেন খান
 প্রকল্প পরিচালক


 মহাপরিচালক
 মোহাম্মদ মিজানুর রহমান
 মহাপরিচালক