

## ANNUAL PROCUREMENT PLAN (APP) : 2021-2022


<b>Ministry/Division</b>	:	Statistics and Informatics Division (SID), Ministry of Planning
<b>Agency</b>	:	Bangladesh Bureau of Statistics (BBS)
<b>Procuring Entity Name &amp; Code</b>	:	Improving Labour Market Information Through Labour Force Survey Project (Code: 224332900)


Project Cost (in Lakh Taka)	
<b>Total</b>	1400.36
<b>GoB</b>	1400.36
<b>PA</b>	Nil


Amount in Lac Taka

Package No.	Description of Procurement Package as per DPP/TAPP (SERVICE)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Not used in Goods	Invite/Advertisement for EOI/RFP	Opening	Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Tender for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SD-1	Consultancy	mm	4	RFP	HOPE	GoB	8.00	Planned Date		01.08.21	10.08.21	10.08.21	16.08.21	18.08.21	23.08.21	23 Days	120 Days		
								Planned Days			10	0	6	2	5				
								Actual Date											

- Notes:** 1) SIC: Selection of Individual Consultant; SSS: Single Source Selection  
 2) Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.  
 3) Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages.

  
 20/09/2022  
 হিসাবরক্ষক  
 মোঃ হোসেন মুশা  
 হিসাবরক্ষক

  
 28.09.22  
 প্রকল্প পরিচালক  
 আজিজা রহমান  
 প্রকল্প পরিচালক  
 শ্রম শক্তি জরিপের মাধ্যমে শ্রমবাজার তথ্যের উন্নয়ন প্রকল্প  
 বাংলাদেশ পরিসংখ্যান ব্যুরো

  
 20/09/2022  
 মহাপরিচালক  
 (অতিরিক্ত সচিব)  
 মহাপরিচালক  
 বাংলাদেশ পরিসংখ্যান ব্যুরো  
 পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ  
 পরিকল্পনা মন্ত্রণালয়

## ANNUAL PROCUREMENT PLAN (APP) : 2021-2022

<b>Ministry/Division</b>	: Statistics and Informatics Division (SID), Ministry of Planning
<b>Agency</b>	: Bangladesh Bureau of Statistics (BBS)
<b>Procuring Entity Name &amp; Code</b>	: Improving Labour Market Information Through Labour Force Survey Project (Code: 224332900)


Project Cost (in Lakh Taka)	
<b>Total</b>	1400.36
<b>GoB</b>	1400.36
<b>PA</b>	Nil


Amount in Lac Taka


Package No.	Description of Procurement Package as per DPP/TAPP (GOODS)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Not used in Goods	Invite/Advertisement for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Tender for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Computer & Accessories	Set	LS	RFQ	DG/PD	GOB	3.50	Planned Date		01.08.21	10.08.21	10.08.21	16.08.21	18.08.21		18 Days	7 Days
								Planned Days			10	0	6	2			
								Actual Date									
GD-5	Computer Accessories	LS	LS	RFQ	DG/PD	GOB	3.00	Planned Date		05.09.21	14.09.21	14.09.21	19.09.21	23.09.21		19 Days	7 Days
								Planned Days			10	0	5	4			
								Actual Date									
GD-7	Furniture	LS	LS	RFQ	DG/PD	GOB	1.50	Planned Date		05.09.21	14.09.21	14.09.21	19.09.21	23.09.21		19 Days	7 Days
								Planned Days			10	0	5	4			
								Actual Date									
GD-8-9	Printing and Publications	LS	LS	OTM/RFQ	DG/PD	GOB	12.00	Planned Date		01.08.21	17.08.21	23.08.21	26.08.21	31.08.21	02.09.21	33 Days	10 Days
								Planned Days			17	6	3	5	2		
								Actual Date									
GD-12	Stationery	LS	LS	OTM/RFQ	DG/PD	GOB	20.00	Planned Date		01.08.21	17.08.21	23.08.21	26.08.21	31.08.21	02.09.21	33 Days	10 Days
								Planned Days			17	6	3	5	2		
								Actual Date									
GD-16	Publicity & Advertising	LS	LS	RFQ	DG/PD	GOB	5.00	Planned Date		05.09.21	14.09.21	14.09.21	19.09.21	23.09.21		19 Days	7 Days
								Planned Days			10	0	5	4			
								Actual Date									
GD-21	Hiring	LS	LS	OTM	DG/PD	GOB	9.50	Planned Date		18.07.21	04.08.21	05.08.21	09.08.21	11.08.21	12.08.21	25 Days	300 Days
								Planned Days			17	1	4	2	1		
								Actual Date									

Notes:

- OTM: Open Tendering Method; DPM: Direct Procurement Method; RFQ: Request for Quotation NCS: Non-Consulting Service; GoB: Government of Bangladesh; HOPE: Head of Procurement Entity; PD: Project Director; QCBS: Quality and Cost Based Selection; CQS: Consultant's Qualifications based Selection
- Procurement plan to be updated periodically as per PPR based on the actual implementation needed and budget availability for the project.
- Public Procurement Act 2006 & Public Procurement Rules 2008 to be followed for all packages

  
 হিসাবরক্ষক  
 মো: আনবার হোসেন মুখা  
 হিসাবরক্ষক

  
 28.09.21  
 প্রকল্প পরিচালক  
 আজিজা রহমান  
 প্রকল্প পরিচালক  
 শ্রম শক্তি জরিপের মাধ্যমে শ্রমবাজার তথ্যের উন্নয়ন প্রকল্প  
 বাংলাদেশ পরিসংখ্যান ব্যুরো

  
 মহাপরিচালক (অতিরিক্ত সচিব)  
 মহাপরিচালক  
 বাংলাদেশ পরিসংখ্যান ব্যুরো  
 পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ  
 পরিকল্পনা মন্ত্রণালয়