

Household Income and Expenditure Survey (HIES) 2020-21 Project, BBS

Work Plan (কর্ম পরিকল্পনা): FY 2022-23

ক্র. নং	মূল কার্যক্রম	সমাপ্তি তারিখ	বাস্তবায়ন হার (%)
01	Completion of Nationwide Data Collection of HIES 2022 Survey: 10 th to 18 th Term	By 31 st December 2022	
02	Revision of Existing TAPP of HIES 2020-21 Project	By 31 st August 2022	
03	2 nd Refreshers Training of the Enumerator Cum Data Entry Operators of HIES 2022	By 15 th September 2022	
04	Training on Community Questionnaire of HIES 2022 Survey up to 18 th Term	By 31 st December 2022	
05	Completion Community Data Collection of all PSUs of HIES 2022	By 31 st December 2022	
06	Tabulation Plan for Preliminary Report	By 31 st December 2022	
07	Data Cleaning, Editing and Analysis of HIES 2022	By 28 th February 2023	
08	Review/Update the Existing Calorie Food Basket of HIES Survey by BBS	By 31 st March 2023	
09	Construction of Poverty Lines/New Poverty Lines for HIES 2022	By 30 th April 2023	
10	Preparation of Preliminary Report HIES 2022	By 31 st May 2023	
11	Tabulation Plan for Final Report of HIES 2022	By 30 th June 2023	
12	Organize Local Training and Workshop/Seminar	By 30 th June 2023	
13	Organize Foreign Training/Workshop/Study Visits (as per Govt. Circulars/Directives)	By 30 th June 2023	

বি.দ্র.: প্রকল্পটি যেসব বৃদ্ধিসহ সংশোধনের প্রক্রিয়াধীন

২০১৯-২০২০

পরিমার্জনা কর্মসূচী

HIES 2020-21 প্রকল্প

বাংলাদেশ পরিসংখ্যান ব্যুরো

২০১৯-২০২০

সহিউদ্ভূত আহরোদ এমপিএইস

উপ-প্রকল্প পরিচালক ও ডিভিও

HIES 2020-21 প্রকল্প, বিবিএস, ঢাকা

২০১৯-২০২০

কর্মসূচী পরিচালক (আর.ডি)

বাংলাদেশ পরিসংখ্যান ব্যুরো

পরিমার্জনা ও তথ্য ব্যবস্থাপনা


পরিমার্জনা সহকারী পরিচালক, ঢাকা


Household Income and Expenditure Survey (HIES) 2020-21 Project, BBS Procurement Plan For 2022-23 (ক্রয় পরিকল্পনা)


Division : Statistics and Informatics Division (SID)
Institution : Bangladesh Bureau of Statistics (BBS)
Name of the Project : Household Income and Expenditure Survey (HIES) 2020-21


(a) Goods


Package no	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac BDT)	Indicative Dates			
								Invitation	Issue of Work order	Signing of Contract	Completion of contract
GDD01	Computer Consumable	Nos.	As required	RFQ	PD, HIES	GOB	3.00	12 Sept, 22	24 Sept, 22	26 Sept 22	02 Oct, 22
GDD2	Main Survey Questionnaire Printing & Bindings	Nos.	As required	RFQ	DG/PD, BBS	GOB	3.10	29 Jul, 22	08 Aug, 22	10 Aug, 22	16 Aug, 22
GDD3	Main Survey Manual Printing & Bindings	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	29 Jul, 22	08 Aug, 22	10 Aug, 22	16 Aug, 22
GDD4	Community Survey Questionnaire & Manuals Printing & Bindings	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	25 Jul, 22	05 Aug, 22	07 Aug, 22	15 Jan, 22
GDD5	Diary Printing & Bindings	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	25 Jul, 22	05 Aug, 22	07 Aug, 22	15 Jan, 22
GDD6	Preliminary Report printing & Bindings	Nos.	As required	RFQ/OTM	DG/PD, BBS	GOB	10.00	03 Mar, 22	13 Mar, 22	15 Mar, 22	21 Mar, 22
GDD7	Printing and Binding: etc.	Nos.	As required	RFQ/OTM	DG/PD, BBS	GOB	5.00	05 Jan, 22	15 Jan, 22	17 Jan, 22	24 Jan, 22
GDD8	Other Stationery	Nos.	As required	RFQ	PD, HIES	GOB	5.00	10 Oct, 22	20 Oct, 22	22 Oct, 22	28 Oct, 22
GDD09	Repair and Maintenance of Computer	Nos.	As required	e-GP/RFQ	PD, HIES	GOB	3.00	06 Dec, 22	15 Jan, 23	16 Jan, 23	22 Jan, 23
GDD10	Laptop, Printer, etc.	Nos.	As required	e-GP/RFQ/OTM	PD, HIES	GOB	5.00	05 Aug, 22	15 Aug, 22	18 Aug, 22	24 Aug, 22
GDD11	Computers and Accessories	Nos.	As required	e-GP/RFQ/OTM	PD, HIES	GOB	4.44	02 Sep, 22	12 Sep, 22	14 Sep, 22	21 Sep, 22


স্বাক্ষরিত: 
 প্রকল্প পরিচালক (আন.ডি.)
 পরিসংখ্যান বিভাগ (সংগঠনবিভাগ)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা


স্বাক্ষরিত: 
 উপ-প্রকল্প পরিচালক ও ডিউজ
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা

স্বাক্ষরিত: 
 প্রকল্প পরিচালক
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা

স্বাক্ষরিত: 
 প্রকল্প পরিচালক
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা

স্বাক্ষরিত: 
 প্রকল্প পরিচালক
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা

স্বাক্ষরিত: 
 প্রকল্প পরিচালক
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা

স্বাক্ষরিত: 
 প্রকল্প পরিচালক
 পরিসংখ্যান বিভাগ (আন.ডি.)
 বাংলাদেশ পরিসংখ্যান প্রতিষ্ঠান
 ঢাকা


Package no	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac BDT)	Indicative Dates			
								Invitation	Issue of Work order	Signing of Contract	Completion of contract
GDI12	Desktop, laptop (High Quality), etc.	Nos.	As required	e-GP/ RFQ/OTM	PD, HIES	GOB	5.00	07 Oct. 22	16 Oct. 22	18 Oct. 22	24 Oct. 22
GDI13	Furniture	Nos.	As required	RFQ	PD, HIES	GOB	2.00	23 Aug. 22	02 Sep. 22	05 Sep. 22	11 Sep. 22


(b) Services


Package No	Description of Procurement Packages	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac. BDT.)	Invitation of Tender	Issuance of NOA	Signing of Contract	Completion of contract
SD-1	Consultant	Nos.	As required	RFQ/OTM	DG, BBS/ PD, BBS	GOB	Decision by PD, HIES	20 Jul. 22	02 Aug. 22	04 Aug. 22	11 Aug. 22

বি.দ্র.: প্রকল্পটি যেমত বৃদ্ধিসহ সংশোধনের প্রক্রিয়াধীন


 উপ-পরিচালক
 পরিদপ্তর
 HIES 2020-21 প্রকল্প
 কার্যালয়, ঢাকা


 মহা-পরিচালক
 HIES 2020-21 প্রকল্প
 কার্যালয়, ঢাকা


 ড. দিগ্বিজয় সরকার
 প্রকল্প পরিচালক
 HIES 2020-21 প্রকল্প
 কার্যালয়, ঢাকা


 মহা-পরিচালক
 HIES 2020-21 প্রকল্প
 কার্যালয়, ঢাকা