




Household Income and Expenditure Survey (HIES) 2020-21 Project, BBS

Work Plan (কর্ম পরিকল্পনা): FY 2023-24

ক্র. নং	মূল কার্যক্রম	সমাপ্তিগা
01	Tabulation Plan for Final Report of HIES 2022	By 31 st July 2023
02	Data Analysis of HIES 2022 for Final Report	By 30 th September 2023
03	Finalization of Tables: Final Report of HIES 2022	By 15 th October 2023
04	Report Writing: Final Report of HIES 2022	By 15 th November 2023
05	Report Review and Approval: Final Report of HIES 2022	By 10 th December 2023
06	Arranging/Organizing Training/Workshop/Seminar etc. (Local/Overseas) [HIES Survey design, data entry program, techniques of poverty and inequality analysis and poverty & under nutrition mapping etc.]	By 15 th December 2023
07	Dissemination of Final Report HIES 2022	By 20 th December 2023
08	Preparation of Metadata of HIES 2022	By 31 st December 2023
09	Preparation of Draft DPP/TAPP for HIES 2025 Project, BBS	By 31 st December 2023
10	Completion of HIES 2020-21 Project, BBS	By 31 st December 2023


এস এম আলী হোসেন
সিনিয়র পরিচালক
HIES 2020-21 প্রকল্প
সংস্করণ পরিচালনা দপ্তর, ঢাকা


স্বপ্না কুমার
আইন-স্বয়ং কর্মকর্তা
HIES 2020-21 প্রকল্প, বিডিএন, ঢাকা


মহিউদ্দিন আহমেদ
প্রকল্প পরিচালক
HIES 2020-21 প্রকল্প, বিডিএন, ঢাকা


মো: মতিয়ার রহমান
সহ পরিচালক


Household Income and Expenditure Survey (HIES) 2020-21 Project, BBS


Procurement Plan (ক্রয় পরিকল্পনা) 2023-24


Division : Statistics and Informatics Division (SID)
 Institution : Bangladesh Bureau of Statistics (BBS)
 Name of the Project : Household Income and Expenditure Survey (HIES) 2020-21
 Total Project Allocation : TK. 1412.80 Lac (GoB)

(a) Goods For 2023-24

Package no	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost (In lac BDT)	Indicative Dates			
								Invitation	Issue of Work order	Signing of Contract	Completion of contract
GDD01	Preliminary Report Printing & Bindings (English)	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	05 July, 23	13 July, 23	16 July, 23	23 July, 23
GDD02	Computers and Accessories (Desktops, laptops etc.)	Nos.	As required	RFQ	PD, BBS	GOB	5.00	10 July, 23	19 July, 23	20 July, 23	26 July, 23
GDD03	Preliminary Report Printing & Bindings (Bangla)	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	01 August, 23	10 August, 23	13 August, 23	20 August, 23
GDD04	Advertising Related	Nos.	As required	RFQ	PD, BBS	GOB	5.00	16 August, 23	24 August, 23	27 August, 23	03 Sept, 23
GDD05	Printing & Bindings of Folders, Notebooks, Parkan Pen with UV print etc.	Nos.	As required	RFQ	DG/PD, BBS	GOB	5.00	27 August, 23	05 Sept, 23	07 Sept, 23	13 Sept, 23
GDD06	Others Stationaries	Nos.	As required	RFQ	PD, HIES	GOB	5.00	03 Sept, 23	12 Sept, 23	13 Sept, 23	19 Sept, 23
GDD07	Computers and Accessories (laptops, Printer Color etc.)	Nos.	As required	RFQ	PD, BBS	GOB	5.00	07 Sept, 23	21 Sept, 23	24 Sept, 23	01 Oct, 23
GDD08	Furniture	Nos.	As required	RFQ	PD, HIES	GOB	02.60	05 Oct, 23	15 Oct, 23	16 Oct, 23	22 Oct, 23
GDD09	Repair and Maintenance of Computer	Nos.	As required	RFQ	PD, BBS	GOB	5.00	15 Oct, 23	25 Oct, 23	26 Oct, 23	01 Nov, 23
GDD10	Consumables Store	Nos.	As required	RFQ	PD, HIES	GOB	5.00	19 Oct, 23	29 Oct, 23	30 Oct, 23	05 Nov, 23
GDD11	Computers and Accessories (laptops, Printer Black & White etc.)	Nos.	As required	RFQ	PD, BBS	GOB	5.00	22 October, 23	31 October, 23	01 November, 23	07 November, 23
GDD12	Final Report Printing & Bindings (English/Bangla)	Nos.	As required	e-Gp/OTM/RFQ	DG/PD, BBS	GOB	30.00	10 November, 23	20 November, 23	21 November, 23	27 November, 23


 স্বাক্ষর: মাসুদ হোসেন
 স্বাক্ষর পরিচালক
 HIES 2020-21 প্রকল্প
 পরিসংখ্যান পরিকল্পনা বিভাগ, ঢাকা


 স্বাক্ষর: মাসুদ হোসেন
 স্বাক্ষর পরিচালক
 HIES 2020-21 প্রকল্প, বিবিএস, ঢাকা


 স্বাক্ষর: মাসুদ হোসেন
 স্বাক্ষর পরিচালক
 HIES 2020-21 প্রকল্প, বিবিএস, ঢাকা


 স্বাক্ষর: মাসুদ হোসেন
 স্বাক্ষর পরিচালক

(b) Services For 2023-24

Package No	Description of Procurement Packages	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac. BDT.)	Invitation of Tender	Issuance of NOA	Signing of Contract	Completion of contract
SD-1	Consultancy (Data processing, analysis, tabulation etc. of HIES 2022) for Final Report Preparation	Nos.	5 Person-Month	RFQ/RFA	DG, BBS/ PD, BBS	GOB	Decision by PD, HIES	11 June, 23	20 June, 23	21 June, 23	30 Nov, 23
SD-2	Consultancy (Assessment of Result, Report writing etc. of HIES 2022) for Final Report Preparation	Nos.	5 Person-Month	RFQ/RFA	DG, BBS/ PD, BBS	GOB	Decision by PD, HIES	13 June, 23	22 June, 23	25 June, 23	30 Nov, 23


২৬/০৭/২৩

এস এম আলমগার হোসেন
সকঃ পরিচালক
HIES 2020-21 প্রকল্প
আয়ন-ব্যয়ন পরিচালক


২৬/০৭/২৩

স্বপন কুমার
আয়ন-ব্যয়ন কর্মকর্তা
HIES 2020-21 প্রকল্প, বিবিএস, ঢাকা


২৬/০৭/২৩

আইউস্টিন আরমেন এমপিএইচ
প্রকল্প পরিচালক
HIES 2020-21 প্রকল্প, বিবিএস, ঢাকা



মো: মতিয়ার রহমান
মহাপরিচালক