inal Work Plan (FY 20

2024) of Population & Housing Census 2021

Division

Statistics and Informatics Division (SID)

Institute

Bangladesh Bureau of Statistics (BBS)

Name of the Project

Population and Housing Census 2021 Project

Total Project Allocation

Tk. 1761.79 Crore (Main DPP)

Revised Project Allocation

Tk. 1575.68 Crore
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11 Survey Data Coding & Editing Survey Personnel & PHC Team 01 June 2023 16 August 2023
12 Survey Data Cleaning & Processing | Data Cleaning & Processing Team | 17 August 2023 31 October 2023
and PHC Team
13 Preparing Tabulation Plan Tabulation Plan Team and PHC 01 August 2023 31 October 2023
Team
1.4 Data Consistency Check & Validation | Data Consistency & Validation 01 November 2023 | 30 November 2023
Team and PHC Team
1.5 Table Generation Data Analysis Team and PHC 01 December 2023 | 31 December 2023
Team
1.6 Key  Findings  Preparation & | Report Writing Team and PHC 01 December 2023 | 31 December 2023
Dissemination Team
1.7 Data Analysis Data Analysis Team and PHC 01 January 2024 29 February 2024
Team
1.8 Socio-Economic & Demographic | Report Writing Team and PHC 01 March 2024 15 April 2024
Report Writing Team
1.9 Overall Review & Approval Concerned 16 April 2024 20 May 2024
Committee/Team/Forum & PHC
Team
1.10 Printing & Dissemination Data Analysis Team and PHC 21 May 2024 25 June 2024
Team \.ﬁ Lag ) L
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4.1 Tabulation Plan Preparation & Tabulation Plan Team and PHC 01 August 2023 15 September 2023
Finalization Team
4.2 Model/Dummy Report Preparation & | Report Writing Team and PHC 16 September 2023 | 30 October 2023
Approval Team
4.3 Table Generation IT Team 01 November 2023 | 30 November 2023
4.4 Data Consistency Check & Validation:| Data Analysis & Report Writing | 01 December 2023 | 31 December 2023
a. Cross-checking Team and PHC Team
b. Validation
c. Analysis
4.5 Report Writing Report Writing Team and PHC 01 January 2024 31 January 2024
Team
4.6 Overall Review & Approval Concerned 01 February 2024 31 March 2024
Committee/Team/Forum & PHC
Team
4.7 Printing & Dissemination PHC Team 01 April 2024 15 June 2024
3 Main Census Report: Urban Area Report & Union Statistics
5.1 Tabulation Plan Preparation, Tabulation Plan Team and PHC 01 December 2023 | 31 December 2023
Finalization & Generation Team
5.2 Data Consistency Check & Validation:| Data Analysis & Report Writing 1 January 2024 15 February 2024
a. Cross-checking Team and PHC Team
b. Validation
c. Analysis !
5.3 Report Writing Report Writing Team and PHC 16 February 2024 31 March 2024
Team
54 Overall Review & Approval Concerned Committee/Team/ 01 April 2024 30 April 2024
Forum & PHC Team
5.5 Printing & Dissemination PHC Team 02 May 2024 05 June 2024
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. Training on Database Management
System-Oracle 19¢ (10 days)

6. Training on Office Management
(10 days)

T Training on Crystal Report
Software (5 Days)

8. Training on ICT  Skill
Development (10 days)

9. Training on Survey Design (10
days)

10. Training on Development Project
Proposal (10 days)

11. Training on Basic Statistics (10
days)

12. Training on Data Analysis using

R (10 days)
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